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WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
§ 104. Unless and until EPA makes a determination that the document is
not confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.
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International Specialists in the Environment

360 Sansome Street #300,
San Francisco, California 94104
Tel: (415} 981-2811, Fax: (4156) 981-0801

18 June 1996

U.8. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 START#: 099602-S-001

Attention: Matthew Mitguard, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team
(START) monthly status report for the April 28, 1996 reporting period which ended
on May 25, 1996. This report is a consclidated monthly report containing the
monthly invoice, and the contract mandated financial and technical monthly
reports per your guidance and our best understanding of the contract. Detailed
reports of hours and dollars expended versus TDD authorized spending levels has
been (and will continue to be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the

enclosed report or any other aspect of the START program.

Sincerely,

e

Thompson Chambers
START Program Manager

Attachment

ce: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION
Executive Summary

In the accounting month of May 1996, the U.S. Environmental Protection
Agency (EPA) Region IX Superfund Technical Assessment and Response Team (START)
continued with contract financial and administrative tasks, as well as, project
work on several START TDD’s. The START maintained on-call readiness and full
coverage of the regional spill phone. There were two emergency response call-
outs during the month of May.

Significant contract management activities in May included a meeting with
E & E START subcontract Ninyo & Moore at the Long Beach office. This meeting
afforded the opportunity to discuss pre-subcontract activation requirements and
outline anticipated non-dedicated level of effort needs and subcontract
administration criteria. In addition to routine equipment management activities,
this reporting period involved Increase focus on capital equipment procurement,
inter-regional equipment transfers, and equipment excess procedures. The effects
of the finalized Procurement Policy Notice/FAR Class Deviation, which took effect
in May, continue to be analyzed by START management.

The START provided emergency response assistance at the Unocal Rodeo
Refinery in Rodeo, California and the Panoche Tire Dump Fire site in Panoche,
California. In both responses, the START performed and facilitated area air
monitoring and provided requested command incident management and assistance.

On-site technical support continues at the Casmalia Resources site in Santa
Barbara County, California. Site activities during the month of May included
collection and analysis of samples from on-site leachate treatment systems, as
well as, site documentation and file maintenance. The START management has begun
to explore alternative staffing options for this high level-of-effort site.

At the Sanders Aviation removal site in Tempe, Arizona, the START continues
to provide soil confirmation sampling, air monitoring, and USCG training. In
May, the START was active on several other long-term EPA projects including;
groundwater monitoring and evaluation for the Del Norte pesticides site iIn
Crescent City, California; cleanup proposal reviews for the PRP effort at the
Yavapai Penta Pond site in Prescott, Arizona; and oversight of PRP deep soil and
groundwater sampling activities at the Omega facility in Whittier, California.

Site assessment activities were completed at the R.C. Baxter abandoned drum
site In Wilmington, California. The results of this effort and field
investigation has led to the delivery of three separate CERCLA Notice Letters to
identified PRPs. The first phase of removal was successfully negotiated with the
DRMO, which is planning for the removal of nearly 100 drums in early June.

The START monitored final phase contaminated soil excavation, backfilling
and restoration activities at the Dodson Brothers site in Montclair, California.
Accumulated soil is stored in over 40, 20-cubic yard roll-off bins, currently
being researched for appropriate off-site handling techniques.
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The START began outlining and developing PCB rule and assessment training
materials for the American Samoa assistance project slated for late July. The
first drafts of various emergency response protocols involving the Feather River
Contingency Plan initiative were also prepared in May.

Significant TDD closures for thils reporting period includes the Superfund
Plating Phase IV removal action conducted in Los Angeles, California and the Duck
Valley Indian Reservation site assessment conducted in Owyee, Nevada.

The remainder of the START contract activities this reporting period

centered on equipment maintenance, preparation of workplans, health and safety
plans, QA sampling plans, final project deliverables, and overall program QA/QC.
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06/18/1996 ECOLOGY AND ENVIRONMENT, INC.
CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010

REGION: 9
CONTRACT

_ CEILING

CONTRACT TDD DATE: 06/08/1996  prpcENT

CEILINGS BUDGETS ACTUALS USED
(1) (2) (3) (3)/(1) x
400
MISC. ODCs 610,000.00 164,078.55 86,472.50 14.18%
TRAVEL 488.770.00 219,505.64 82,414.69 16.86%
SUBCONTRACTS 1,083,265.00 9,000.00 12,013.49 1.11%
ANALYTICAL SERVICES 1,895,712.00 20,997.00 1,753.00 0.09%
EQUIPMENT 1,085,431.00 6.813.30 .00 0.00%
LOE HOURS 140,700.00 29.877.00 16,517.29 11.74%
ESTIMATED COST 11,523,951.00 1,453,308.93 612,053.96 5.31%
FIXED FEE 857.801.00 181,950.93 100,590.30 11.73%
TOTAL CONTRACT

DOLLARS 12,381,852.00 2.076.118.56 895.207.94 7.23%



’8/18/1998 TABLEF-3 L TABLEF3
SUMMARY OF INCREMENTAL 18/1996 SUMMARY OF INCREMENTAL
FUNDING FUNDING Ecology and
CONTRACT MODIFICATIONS Ecology and CONTRACT MODIFICATIONS Environment
START Region 9 Environment START Region 9
ICONTRACT NUMBER 68-W6-0010 ICONTRACT NUMBER  68-W6-0010
CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUMCUMULATIVE EFFECTIVE  MODIFICATION CUMULATIVE  CUMULATIVE
MOD.NO.  DATE FUNDING BY FUNDING TOTAL DATE FUNDING SUM BY MOD. TOTAL
SOURCE  FUNDING NO. FUNDING FUNDING SOURCE

FUNDING SOURCE: CEPP ODIFICATION NUMBER:
01 02/22/1996 50,000.00 50,000.00 50,000.00 {12/18/1895 450,000.00 450,000.00 450,000.00 CERCLA/SARA
FUNDING SOURCE: CERCLA/SARA ODIFICATION NUMBER:
00 12/18/1995 450,000.00 450,000.00 500,000.00 [02/22/1996 50,000.00 500,000.00 CEPP
- 02/72/1996 470,000.00 920,000.00 o70,00000 22211996 470,000.00 520,000.00 970,000.00 CERCLA/SARA

02/22/1996 470.000.00 1.390.000.00 1 440.000.00 2/22/1996 470,000.00 990,000.00 1,440,000.00 CERCLA/SARA
o1 e R e 2/22/1996 1,015,000.00 1,465,000.00 OPA
02 0212711996 100,00000  1,490,000.00 1,540,000.00 | niEICATION NUMBER:
FUNDING SOURCE: OPA 02/27/11996 100,000.00 1,565,000.00 CERCLA/SARA
01 02/2211996 25,000.00 25,000.00 1,565,000.00

*+ Confidential Business Information - Not for Release *™*
{ | { [ ¢« ¢ ¢ ¢ ¢ « ¢ (¢ ¢ ¢« ¢« ( « ¢ ¢ ¢ ¢ ¢ ( ¢ ¢ ] (




06/18/1996

CERCLA/SARA

OPA

CEPP

Total

Total
Obligations

1,390,000.00

25,000.00

50,000.00

$1,465,000.00

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES
Month Ending : 05/25/1996

Monthly
Costs

185,405.38

415.96

1,795.59

$187,616.93

Region: 9

Monthly
Fee

23,110.72

51.85

223.82

$23,386.39

Total
Monthly
Costs

208,516.10

467.81

2,019.41

$211,003.32

Cumulative
Costs

692,775.90

1,644.15

11,830.83

$706,250.88

Cumulative
Fee

89,502.72

202.39

1,683.33

$91,388.44
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Total
Cumulative
Costs

782,278.62

1,846.54

13,514.16

$797,639.32

REMAINING
BALANCE

607,721.38

23,153.46

36,485.84

$667,360.68



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during April 28 through May 25,
1996:

TDD#: 09-9601-0001-A EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday
from 0700 to 1700 hours. A primary team member 1s assigned to the phone to
provide continuous coverage. In May 1996, the START processed 432 spill reports.

TDD#: 09-9601-0002-A ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of
both the Long Beach and San Francisco offices. Two START members are always on-
call in each office. There were two emergency response call outs in May: the
Unocal Rodeo Refinery Fire and the Little Panoche Tire Fire. Assessment
activities for sites were done under separate TDDS.

TDD#: 09-9601-0003-C EMERGENCY ATR MONITORING DIRECTORY
PAN#: OO003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START is now collecting final information into the database regarding local
emergency air monitoring and sampling capabilities, and analytical services
laboratories in the San Francisco Bay Area. The START attended several meetings
in May where peer review information and comments were collected.

TDD#: 09-9601-0005-A SOUTHERN PACIFIC RATLROAD CSA
PAN#: 0005-SPPA-XX CHEMICAL SAFETY AUDIT
STATUS: INTERIM SAN FRANCISCO, CALIFORNTA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor cost (travel, ODC, report distribution).

TDD#: 09-9601-0006-A FRONTIER FERTILIZER
PAN#: O0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled by START on May 8. The system was then
shut down during most of May to allow wells to recharge for water level
measurements and groundwater sampling.
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TDD#: 09-9601-0007-B NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OFPEN WINDOW ROCK, ARIZONA

Bioremediation is complete at fourteen of the sites and work is currently being
done to remove those treatment cells. The final sampling of the biloremediation
cells at the remaining eight sites is scheduled for the final week of June.

TDD#: 09-9601-0008-B DODSON BROTHER OIL COMPANY
PAN#: 0008-DBRS-XX REMOVAL SUPPORT
STATUS: INTERIM MONTCLAIR, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor cost (travel, ODC, report distribution).

TDD#: 09-9601-0009-A CENTRAL EUREKA MINE
PAN#: O009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OFPEN SUTTER CREEK, CALTIFORNIA

The START mobilized to the Central Eureka Mine site on April 22, for the last
phase of the removal activities. The START maintains the RCMS for the site and
conducts PRP oversight. ERCs completed their excavation and touch-up work. The
PRP contractor for the mesa will complete the eastern slope, and another PRP
contractor will continue remediation activities at residences.

TDD#: 09-9601-0010-A DEL NORTE PESTICIDE
PAN#: O001l0-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the
pesticide 1,2-DCP at this Superfund site In Del Norte County, California.
Groundwater is pumped from two extraction wells to an air stripping system.
Treated water is pumped to a sanitary sewer and air from the system is treated
by ultraviolet oxidation before release. During May 1996, the START provided
historical site data to the EPA and State of California and continued preparation
of an interim report.

TDD#: 09-9601-0011-A CASMALTA RESOURCES
PAN#: O00l1-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALTA, CALIFORNIA

The START continues to provide technical assistance during removal activities at
Casmalia Resources. The START oversees operation of on-site leachate pump/treat
systems and storage facilities. The START provides QA/QC for the ERCS’ on-site
treatment systems and maintains the administrative record, RCMS and analytical
database for the site. The START analyzed samples collected from the treatment
systems on site, reducing analytical costs for the project.
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TDD#: 09-9601-0012-A SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the and operation of a large-scale vapor
extraction and groundwater treatment system. The START reviewed several reports
and technical memorandums. The START also attended a meeting on May 13 with the
EPA OSC and state and local regulators to discuss treatment system performance
monitoring methods and potential system enhancements.

TDD#: 09-9601-0013-B SANDER'’S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OFEN TEMPE, ARTZONA

The Sanders Aviation site in Tempe, Arizona operated as an aerlal applicator of
pesticides from 1951 to 1984. The contaminated soil was excavated and is
currently undergoing remediation by thermal desorption. The START is on site to
provide air monitoring and soil sampling. The air monitoring is for fugitive
dust and migration of contaminants off site. The START 1is sampling the soil
which has been processed to ensure that clean up levels have been met. This
processed soil will be used to back fill the areas on site which were excavated.
The START is training the USCG to perform the air monitoring and sampling duties
on the site. The USCG will perform these duties in START'’s absence. The site
activities are expected to last through August 1996. The START prepared an
Interim Site Activities Report which is currently undergoing peer review and will
be submitted to EPA in June.

TDD#: 09-9601-0014-A YAVAPAI PENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCGOTT, ARTZONA

The START is continuing its oversight of the RP’'s contractors at their defunct
wood treatment facility. This month, the START reviewed the RP'’s groundwater
clean up proposal and a demolition and debris removal proposal. Comments were
sent to the 0SC.

TDD#: 09-9601-0015-B OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

The START continues oversight of PRP-lead Phase II deep soll and groundwater
sampling activities. In this reporting perlod, START assisted in the review of
initial groundwater contamination results and assisted in the development of a
more extensive perimeter and on-site groundwater contamination investigation.
Additional soil vapor and groundwater monitoring well Installations are slated
for June.
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TDD#: 09-9601-0017-A AMERTCAN CHROME ENGINEERING, INC.
PAN#: 0017-ACRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

The START was requested by the EPA to conduct oversight of RP removal activities.
Prior site assessment activities concluded that an estimated wvolume of liquid
waste present on site included 2500 gallons of acid solutions, cyanide solutions
and miscellaneous solutions. The RP and his contractors are working under the
provisions of an EPA-approved work plan. No on-site activities occurred during
the reporting period. A letter report will be submitted upon completion of this
project.

TDD#: 09-9601-0019-A SUPERCHROME PLATING & ENGINEERING
PAN#: 0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERTM LOS ANGELES, CALIFORNTA

Superchrome 1s the site of an abandoned plating shop in Los Angeles, California.
The fourth and f£inal removal phase, involving the removal of approximately 1,000
cubic yards of contaminated soil and debris, was completed in March. In May, the
START completed the final phase reporting of this effort and submitted an interim
AOC to the EPA.

TDD#: 09-9601-0021-A GABBS ABANDONED DRUMS
PAN#: 0021-GASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERTM GABBS, NEVADA

No activities occurred on-site during this reporting period. Charges billed this
month are for previously incurred non-labor cost (travel, ODC).

TDD#: 09-9602-0003-A SANTA FE DERATLMENT
PAN#: 0024-ELRZ-XX EMERGENCY RESPONSE
STATUS: OPEN EL CAJON, CALIFORNIA

All response and site restoration activities associated with this train

derailment have been completed. START activities in May involved preparation and

assembly of the final reporting deliverables. TDD closure is on-schedule for the
month of June.

TDD#: 09-9602-0004-A ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNTA

The START program manager and other assistant managers (key personnel) expended
TDD hours this month for overall program and office management activities, which
included: project staffing, monthly report and invoice development, TDD
administration, health and safety oversight, subcontract administration, capital
inventory maintenance, overall program and deliverable QA/QC, technical training,
and personnel/team development. Additional effort was devoted this month to
administrative support and technical support (including analytical QA/QC, C.0.I.
determinations, and implementation of the QMP and HASPs).
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TDD#: 09-9602-0005 GABBS ABANDONED DRUMS - BIM
PAN#: 0026-GARA-XX REMOVAL ACTION/INVESTIGATION/MONITORING

STATUS: INTERIM " GABBS, NEVADA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor cost (travel, ODC, report distribution).

TDD#: 09-9602-0006-B ELECTRITE ASSESSMENT
PAN#: O0027-EASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM EAST PALO ALTO, CALYFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor cost (travel, ODC, report distribution).

TDD#: 09-9602-0007-B DUCK VALLEY INDIAN RESERVATION
PAN#: 0028-DVSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM OWYHEE, NEVADA

The START was been tasked to assist the EPA in conducting a site assessment. The
site is on the Duck Valley Indian Reservation at Owyhee, Elko County, Nevada.
The site is the prior location of a pesticide storage shed, and is fenced. The
START conducted a site assessment to determine the level of contamination and the
amount of soil contaminated. A letter report has been written and an AOC has
been submitted to EPA in May 1996.

TDD#: 09-9603-0001-A GREY EAGLE MINE SITE
PAN#: 0029-CESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN HAPPY CAMP, CALTFORNIA

The START has been directed to perform a site assessment at the Grey Eagle Mine
near Happy Camp, California. The site assessment included XRF analysis with
laboratory confirmation for metals in the mill tailings waste. In addition, run-
off samples from Indian Creek were collected and analyzed for pH, turbidity and
blo-assay. The data will be used to determine if the site represents an imminent
threat to human health and environment. During May a draft report discussing the
correlation between XRF and lab data and any relevant results from laboratory
analysis is under review. In addition, the 0SC requested microprobe analysis for
two samples.

TDD#: 09-9603-0003 PUNA GEOTHERMAL VENTURE
PAN#: 0031-PGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN HONOLULU, HAWAII

Region IX START has been tasked to conduct a desk review and provide comments to
the EPA on the Puna Geothermal venture facility emergency response plan and the
County of Hawaili Emergency Operations Plan and the Hawaii County Fire Department
Emergency Response Plan. The reviews will be completed by May 30, 1996 and
comments will be submitted at that time. Comments have been postponed until June
10, 1996. A facility walk through is scheduled for a week in August.
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TDD#: 09-9603-0004-A SIMS/RIMS COORDINATION W/OES CAL-EPA
PAN#: 0032-SRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SACRAMENTO, CALIFORNIA

The START has been tasked by EPA to participate In discussions regarding
California’s emergency response procedures and emergency notification systems.
The START responsibility is to assist in the coordination of federal response
efforts with that of state and local officials. No activities occurred during
the reporting month.

TDD#: 09-9603-0005 WILMINGTON SITE(S) REVIEW
PAN#: 0033-WSSA-XX PRELTMINARY ASSESSMENT
STATUS: INTERIM WILMINGTON, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor cost (travel, ODC, report distribution).

TDD#: 09-9603-0006-A CALTFORNIA REGULATION APPLICABILITY RESEARCH
PAN#: 0034-CRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LOS ANGELES, CALIFORNIA

The START is undertaking a review of analogous state and federal environmental
and waste management regulations. The study is intended to document newer ARAR
considerations and areas of significant state/federal program discrepancy to
assist the ERS in future Superfund actions. In May, higher priority field
assignments took precedence over this project.

TDD#: 09-9604-0001-A SHELL REFINERY - MARTINEZ, CA
PAN#: 0035-SRRO-XX OIL SPILL RESPONSE
STATUS: INTERIM MARTINEZ, CALIFORNTA

The START responded to an explosion and fire at the Shell Refinery in Martinez,
California. During May 1996 a final letter report was completed and an AOC was
submitted.

TDD#: 09-9604-0002 MONTGOMERY PASS
PAN#: 0036-MPRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM MT MONTGOMERY, NEVADA

The START responded to an abandoned drum site near Montgomery Pass, Nevada and
performed an assessment in preparation for a removal. This included hazard
categorizing of 1liquid and solids from the drums and soil where 1liquid had
spilled. During May 1996 a final letter report was completed and an AOC was
submitted.

TDD#: 09-9604-0003-A CELTOR CHEMICAL
PAN#: 0037-CCSA-XX PRELTMINARY ASSESSMENT
STATUS: OPEN HOOPA, CALIFORNIA

The START was directed to perform a site assessment at the former Celtor Chemical
facility, Hoopa, California. XRF analysis with laboratory confirmation for
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metals in a nearby gravel bar and on-site was performed. A draft report
discussing the correlation between XRF and lab data and any relevant results from
laboratory analysis is under review. TDD closure is on-schedule for the month
of June.

TDD#: 09-9604-0004 ASYLUM SLOUGH
PAN#: 0038-ASRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM NAPA, CALIFORNTA

The START was tasked to provide technical assistance to the 0SC during this
Emergency Response in Napa County, California. A 90-foot fishing vessel sank in
a slough adjacent to the Napa River. Approximately 200 contalners of various
sizes were Inventoried and hazard categorized by the START. All hazardous
materials were labpacked and/or bulk packed and transported off-site to a TSD
facility. A letter report was submitted to the EPA. No on-site activities
occurred during this reporting period.

TDD#: 09-9604-0005 START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OFPEN SAN FRANCISCO/LONG BEACH, CALTIFORNIA

Program, technical, and analytical quality assurance activities were done
throughout the month of May. Specific work on analytical files, project files
and the technical quality assurance specification of analytical labor was
initiated.

TDD#: 09-9604-0006 START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Activities which have occurred under this TDD for this month are as follows: 1)
equipment/instrument maintenance, 2) vehicle maintenance, and 3) Eqtrak upgrade.
Other activities included getting excessed furniture out of office and moved to
warehouse, working with EPA and DCMC to try and get rid of EmFac cars and
ordering consumables for warehouse inventory.

TDD#: 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

All San Francisco and Long Beach employees are all In compliance with corporate
health and safety. Site safety plans were approved, physical scheduled and
taken, and compliance tracking completed.

TDD#: 09-9604-0008 START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

The EPA tasked the START team to provide computer support and maintenance. The
START provided virus prevention and elimination services under this TDD. Also
provided, updating software, coordination, training, purchasing and installation.
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The START is currently purchasing licenses of Lotus Notes which are being
installed on START computers to further enhance communications with the 0SCs.

TDD#: 09-9604-0010 LOS ANGELES CO ¥D HEALTH HAZMAT TRAINING
PAN#: 0044-LCTN-XX TRAINING
STATUS: OPEN LOS ANGELES, CALIFORNIA

At the request of Los Angeles County, the START has been tasked to provide
specific training modules to the County Health Hazardous Materials Division. The
training will be conducted later in the summer after mutually agreeable time
frames have been established.

TDD#: 09-9604-0011 SULFUR CREEK GEOTHERMAL
PAN#: 0045-SCSA-XX SITE ASSESSMENT
STATUS: OPEN RUSSIAN RIVER, CALIFORNIA

This site will remain inactive until a determination on its status is made by the
North Coast Air Quality Control Board.

TDD#: 09-9604-0012 AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: OPEN AMERICAN SAMOA

In May, the START began the pre-mobilization planning effort for this American
Samoa intergovernmental assistance project. The effort, scheduled for July, will
involve PCB assessment, and PCB rules training. Also, there will be joint agency
on-site PCB spill assessments, and evaluation of available PCB screening and
remediation technologies.

TDD#: 09-9605-0001 R.C. BAXTER
PAN#: 0047-RCSA-XX PRELIMINARY ASSESSMENT
STATUS: OFEN WILMINGTON, CALIFORNIA

In this reporting period, the START began a formal assessment of over 300 drums
and containers of state and federal hazardous wastes abandoned in a junkyard in
Wilmington, California. the START has thoroughly researched the state and county
record and conducted field sampling, screening and laboratory verification
analysis. This information is currently being used by EPA to compel a PRP
cleanup.

TDD#: 09-9605-0002-A NGWA - OUTDOOR CONFERENCE WORKSHOP
PAN#: 0048-NTTN-XX TRAINING
STATUS: OPEN LAS VEGAS, NEVADA

Four START members attended the National Ground Water Association’s Outdoor
Action Conference in Las Vegas, Nevada on May 13 - 15, 1996. Topics at the
conference included bioremediation, Global Positioning Systems (GPS), several
methods of drilling, legal issues in the environmental fields, and the Lawrence
Livermore Laboratory Report on Underground Storage Tanks (UST) as well as many
other papers and topics. A letter report will be submitted to the EPA on the
benefits to the START of the training.
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TDD#: 09-9605-0004 MCCORMICK & BAXTER
PAN#: O0O050-MBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN STOCKTON, CALIFORNIA

The EPA’s ERS has tasked the START to perform a multimedia site assessment,
provide cost estimates and develop workplans, site safety plan for the McCormick
and Baxter Wood treatment facility in Stockton, California. The START will
evaluate waste types, volumes and container conditions.

TDD#: 09-9605-0006 FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

The START 1is assisting the EPA in the development of a hazardous materials
contingency plan in the area of the Feather River Watershed in Califormnia. 1In
May, the START began developing draft protocols which describe the emergency
procedures for hazardous materials incidents requiring a multi-jurisdictional
response.

TDD#: 09-9605-0007 DODSON BROTHERS OIL
PAN#: 0053-DBRS-XX REMOVAL SUPPORT
STATUS: OFPEN MONTCLAIR, CALIFORNIA

The element of this TDD involves the oversight of the final phase of contaminated
soil excavation, backfilling, site restoration and waste removal under a newly
approved generator PRP group workplan. Site activities are scheduled for June.
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 08-9601-0001 TDD Activity Type: START Site General Project
TDD Title: EPA Region 8 Spill Phone Report Date: 06/18/1996
Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000

{

{

{

{

City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: CLEMENS, ROBINR
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours ESt"I:I::ﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 . .00 833.50 -833.50 .00
NO SUBTASK USED P1 .00 50.50 -50.50 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P2 .00 55.50 -55.50 .00
NO SUBTASK USED SS .00 45.00 -45.00 .00
NO SUBTASK USED T2 .00 1.00 -1.00 .00
TOTAL 1,500.00 995.50 504.50 1,500.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 67,357.50 32,449.25 34,908.25 67,357.50 34.14
Other Direct Costs 300.00 68.26 231.74 363.00 .07
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 354.75 -354.75 .00 .37
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 14.40 .02
SubHandling Fee 7.09 .01
TOTAL $67,657.50 $32,893.75 $34,763.75 $67,720.50 $34.61
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Activity Type: START Site General Project
TDD Title: EPA Region 9 Spill Phone

Report Date: 06/18/1996
Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1996
Site Location:

Estimated Completion Date: 00/00/0000

TDD Number: 09-8601-0001

City: SAN FRANCISCO County: San Francisco

State: CA
CERCLIS ID: SSID: 00
Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: MITGUARD, MATTHEW
P Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T1 .00 12.00 -12.00 .00
TOTAL .00 12.00 -12.00 1,500.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $402.86 $33.57
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project
TDD Title: On-Call Response Call Out Report Date: 06/18/1996
Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000

{

City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours EStl:{\:Ler:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 61.12 -61.12 .00
NO SUBTASK USED P4 .00 31.26 -31.26 .00
NO SUBTASK USED P2 .00 209.04 -209.04 .00
NO SUBTASK USED P3 .00 494.39 -494.39 .00
TOTAL 900.00 795.81 104.19 900.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  40,414.50 26,432.87 13,981.63 40,414.50 33.22
Other Direct Costs  1,210.00 51.12 1,158.88 1,210.00 .06
Travel .00 430.94 -430.94 .00 .54
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 101.71 13
SubHandling Fee .00 .00
TOTAL $41,624.50 $27,016.64 $14,607.86 $41,624.50 $33.95
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 06/18/1996
Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSiD: 00

Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW

T Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 900.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 08-9601-0003

Month Ending: 05/25/1996

TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory
Site Name: EMERGENCY AIR MONITORING DIRECTORY

Site Location:

Report Date: 06/18/1996
Completion Date: 07/31/1996

Estimated Completion Date: 07/31/1996

City: SAN FRANCISCO County: SAN FRANCIsco ~ State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Budgeted Labor Hours Esm:z:xer(s’
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 70.00 -70.00 .00
NO SUBTASK USED P1 .00 34.00 -34.00 .00
TOTAL 300.00 111.00 189.00 300.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 14,616.44 3,877.51 10,738.93 14,616.44 34.93
Other Direct Costs  2,596.66 1,019.92 1,576.74 2,596.66 9.19
Travel 425.92 3.00 422.92 425,92 .03
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 215.83 1.94
SubHandling Fee .00 .00
TOTAL $17,639.02 $5,116.26 $12,622.76 $17,639.02 $46.09
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TDD Monthly Cost Summary (for NON dedicated labor)
' Month Ending: 05/25/1996

TDD Number: 09-9601-0003
TDD Title: Emergency Air Monitoring Directory
Site Name:
Site Location:

EMERGENCY AIR MONITORING DIRECTORY

TDD Activity Type: START Site General Project

Report Date: 06/18/1996
Completion Date: 07/31/1996
Estimated Completion Date: 07/31/1996

- City: SAN FRANCISCO County: SAN FRANCISCO  State: CA
_ CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL
I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
- NO SUBTASK USED P3 .00 22.00 -22.00 .00
TOTAL .00 22.00 -22.00 300.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
- TOTAL Direct Labor $1,426.34 $64.83
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TDD Number:

TDD Title
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 05/25/1996
TDD Activity Type: START Site Specific Project

09-9601-0004

: Evacuation Guidance Document

EVACUATION GUIDANCE DOCUMENT

Site Location:

Report Date: 06/18/1996
Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
Project Manager: ESTEY, AMY L
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Budgeted Labor Hours Estlr:::ercsl
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED Ss .00 37.50 -37.50 .00
TOTAL 40.00 43.50 -3.50 40.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 1,796.20 1,154.13 642.07 1,796.20 192.36
Other Direct Costs 246.60 156.23 90.37 2,465.98 26.04
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 32,97 5.50
SubHandling Fee .00 .00
TOTAL  $2,042.80 $1,343.33 $699.47 $4,262.18 $223.89
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0005 TDD Activity Type: START Site Specific Project

TDD Title: Southern Pacific Railroad Safety Audit Report Date: 06/18/1996
Site Name: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT Completion Date: 03/31/1986
Site Location: Estimated Completion Date: 00/00/0000
City: County: State:
CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: ARDITO, MICHAEL

. Region: 9 Budgeted Labor Hours Estn::ﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 14.00 -14.00 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
TOTAL 40.00 18.00 22.00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,997.40 812.7 2,184.69 1,796.20 45.15
Other Direct Costs 246.60 296.84 -50.24 246.60 16.49
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 62.63 3.48
SubHandling Fee .00 .00
TOTAL  $3,244.00 $1,172.18 $2,071.82 $2,042.80 $65.12
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9601-0006
TDD Title: Frontier Fertilizer

Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project

Report Date: 06/18/1996

Site Name: FRONTIER FERTILIZER Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: DAVIS County: YOLO State: CA
CERCLIS ID: CADO071530380 SSID: 4R
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Budgeted Labor Hours Esml—rl'ca:tt::‘sj
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
NO SUBTASK USED P1 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 366.50 -366.50 .00
TOTAL 600.00 400.50 199.50 600.00
Estimated Dollars per
Dollars Total Dollars Doflars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 26,943.00 16,057.43 10,885.57 26,943.00 40.09
Other Direct Costs 7,260.00 379.02 6,880.98 7,260.00 .95
Travel 1,452.00 738.60 713.40 1,452.00 1.84
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 235.79 .59
SubHandling Fee .00 .00
TOTAL $35,655.00 $17,410.84 $18,244.16  $35,655.00 $43.47
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 06/18/1996
Site Name: FRONTIER FERTILIZER Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: DAVIS County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT

i Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T1 .00 9.50 -8.50 .00
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 9.75 -9.75 600.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project
Report Date: 06/18/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

TDD Number: 09-9601-0007
TDD Title: Navajo Toxaphane
Site Name: NAVAJO TOXAPHENE
Site Location:

City: WINDOW ROCK County: APACHE State: AZ
CERCLIS ID: NN0O0D0146621 SSID: 9Q
Project Manager: WALDER, STEVEN S
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Budgeted Labor Hours Esuﬁ::ﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 8.00 -8.00 .00
NO SUBTASK USED P1 .00 46.50 -46.50 .00
NO SUBTASK USED P2 .00 13.00 -13.00 .00
TOTAL 317.00 70.50 246.50 317.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 12,184.56 2,092 .45 10,092.11 12,184.56 29.68
Other Direct Costs 1,210.00 16.79 1,193.21 1,210.00 .24
Travel 2,420.00 .00 2,420.00 2,420.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 3.55 .05
SubHandling Fee .00 .00
TOTAL $15,814.56 $2,112.79 $13,701.77  $15,814.56 $29.97

Page 7 of 50

** Confidential Business Information - Not for Release "™

(]

{

(



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 06/18/1996
Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: WINDOW ROCK County: APACHE State: AZ
CERCLIS ID: NN0000146621 SSID: 9Q

Project Manager: WALDER, STEVEN S
EPA Project Monitor: MANDEL, ROBERT

i, Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -25 317.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.54 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Qil Company Report Date: 06/18/1996
Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996
Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996
City: MONTCLAIR County: SAN BERNARDINO State: CA
CERCLIS ID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted Labor Hours Esu:::ﬁ(s’
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 1.00 -1.00 .00
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 17.00 -17.00 .00
NO SUBTASK USED P2 .00 121.50 -121.50 .00
TOTAL 150.00 142.50 7.50 150.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,008.58 4,828.53 1,180.05 6,005.58 33.88
Other Direct Costs 605.00 539.05 65.95 605.00 3.78
Travel 1,210.00 .00 1,210.00 121.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 113.72 .80
SubHandling Fee .00 .00
TOTAL  $7,823.58 $5,481.30 $2,342.28 $6,731.58 $38.47
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TDD Number:
TDD Title:

Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

08-9601-0008 TDD Activity Type: START Site Specific Project

Dodson Brothers Oil Company Report Date: 06/18/1996
DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1986
10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996
MONTCLAIR County: SAN BERNARDINO State: CA
CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL

I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor *  Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 150.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project
TDD Title: Central Eureke Mine Funded Removal Report Date: 06/18/1896
Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000

‘\

]

City: SUTTER CREEK County: AMADOR State: CA
CERCLIS ID: SSID: AQ
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD
Region: 9 Budgeted Labor Hours Esn:l‘::i:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 96.00 -86.00 400.00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 500.00 102.00 398.00 400.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  24,386.00 3,410.36 20,975.64 24,386.00 33.43
Other Direct Costs  5,856.40 42,94 5,813.46 4,000.00 42
Travel 27,817.90 263.15 27,554.75 19,000.00 2.58
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 64.56 .63
SubHandling Fee .00 .00
TOTAL $58,060.30 $3,781.01 $54,279.29 $47,386.00 $37.07
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TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number: 09-9601-0009

Site Name:
Site Location:

Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project
TDD Title: Central Eureke Mine Funded Removal
CENTRAL EUREKA MINE (MESA DE OROQ)

Report Date:

06/18/1996

Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

City: SUTTER CREEK County: AMADOR State: CA
CERCLIS ID: SSID: AQ
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD
— Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -.25 500.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 05/25/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE
Estimated Completion Date: 00/00/0000

Site Location:

Report Date: 06/18/1996
Completion Date: 06/30/1996

City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: SSID: 33
Project Manager: WHITAKER, JOHNH
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Budgeted Labor Hours Estlr;::ﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 173.50 -173.50 .00
NO SUBTASK USED P1 .00 24.50 ~24.50 .00
NO SUBTASK USED P2 .00 8.00 -8.00 .00
TOTAL 600.00 211,00 389.00 600.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 27,493.00 7.751.28 19,741.72 27,493.00 36.74
Other Direct Costs  2,420.00 1,076.13 1,343.87 2,420.00 5.10
Travel 6,050.00 723.78 5,326.22 6,050.00 3.43
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 379.78 1.80
SubHandling Fee .00 .00
TOTAL $35,963.00 $9,930.97 $26,032.03 $35,963.00 $47.07
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 06/18/1996
Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: SSID: 33

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: MANDEL, ROBERT

S Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 600.00
. Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project
Report Date: 06/18/1996
Completion Date: 06/30/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9601-0011
TDD Title: Casmalia Resources
Site Name: CASMALIA RESOURCES
Site Location: NTU RD 537 SAN YSIDRO RD

{

4

(

City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 SSID: 3H
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Budgeted Labor Hours Esuﬂ::ﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 11.00 -11.00 .00
NO SUBTASK USED P4 .00 7.00 -7.00 .00
NO SUBTASK USED P3 .00 863.00 -863.00 .00
NO SUBTASK USED P1 .00 366.00 -366.00 .00
NO SUBTASK USED P2 .00 839.00 -839.00 .00
Data Management P3 .00 16.00 .00
TOTAL 5,000.00 2,102.00 2,898.00 5,000.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 210,680.00 63,899.79 146,790.21 210,690.00 30.40
Other Direct Costs  1,694.00 2,613.90 -919.90 1,694.00 1.24
Travel 84,700.00 15,806.77 68,893.23 84,700.00 7.52
Equipment .00 .00 .00 .00 .00
Subcontracts .00 1,548.00 -1,548.00 .00 74
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 3,886.53 1.85
SubHandling Fee 30.96 .01
TOTAL 297,084.00 $87,785.95 $209,298.05 $297,084.00 $41.76
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 06/18/1996
Site Name: CASMALIA RESOURCES Completion Date: 06/30/1996
Site Location: NTU RD 5§37 SAN YSIDRO RD Estimated Completion Date: 00/00/0000
City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 SsID: 3H

Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN

I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T1 .00 110.50 -110.50 .00
NO SUBTASK USED Ss .00 25 -.25 .00
NO SUBTASK USED P3 .00 164.50 -164.50 .00
TOTAL .00 275.25 -275.25 5,000.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $15,626.44 $56.82
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project
TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 06/18/1996
Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1996

Site Location:

Estimated Completion Date: 00/00/0000

City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: W6
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Budgeted Labor Hours Esmlrl‘:ﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 128.00 -128.00 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
TOTAL 700.00 137.00 563.00 700.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 32,628.00 4,930.16 27,697.84 32,628.00 35.99
Other Direct Costs  2,420.00 931.27 1,488.73 2,420.00 6.80
Travel 9,680.00 109.00 9,571.00 9,680.00 .80
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 219.50 1.60
SubHandling Fee .00 .00
TOTAL $44,728.00 $6,189.93 $38,538.07 $44,728.00 $45.18
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 06/18/1986
Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1996
Site Location: Estimated Compietion Date: 00/00/0000
City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: W6

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: ZUROSKI, DONN

ian: Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SsS .00 .25 -.25 .00
TOTAL .00 .25 -.25 700.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 05/25/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation
Site Name: SANDERS AVIATION
Site Location:

Report Date: 06/18/1996
Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1896

City: TEMPE County: MARICOPA State: AZ
CERCLIS ID: AZD035954114 SSID: AV
Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 Budgeted Labor Hours Est:m:zerg
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED P2 .00 13.00 -13.00 .00
NO SUBTASK USED P3 .00 541.00 -541.00 .00
NO SUBTASK USED P1 .00 82.50 -82.50 .00
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P3 .00 443.00 -443.00 .00
NO SUBTASK USED P1 .00 84.50 -84.50 .00
TOTAL 2,000.00 1,188.00 812.00 2,000.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 69,075.20 37,893.92 31,181.28 69,075.20 31.90

Other Direct Costs 1,210.00 4,604.65 -3,394.65 1,210.00 3.88

Travel 20,570.00 10,102.71 10,467.29 20,570.00 8.50

Equipment 1,863.40 .00 1,863.40 1,863.40 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 3,000.00 .00 3,000.00 3,000.00 .00

SGA 3,103.11 261

SubHandling Fee .00 .00

TOTAL $95,718.60 $55,704.39 $40,014.21  $95,718.60 $46.89
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 05-9601-0013

TDD Title: Sanders Aviation

Site Name: SANDE
Site Location:

RS AVIATION

TDD Activity Type: START Site Specific Project

Report Date: 06/18/1896
Completion Date; 09/30/1996

Estimated Completion Date: 09/30/1996

City: TEMPE County: MARICOPA State: AZ
CERCLIS ID: AZD035954114 SSID: AV
Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM
I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 2,000.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project
TDD Title: Yavapai/Stone Container site Report Date: 06/18/1996
Site Name: YAVAPAI PENTA POND Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

d

City: PRESCOTT County: YAVAPAI State: AZ
CERCLIS ID: AZD008398703 SSID: 1U
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours EStlﬂ:ﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 12.00 -12.00 .00
NO SUBTASK USED P3 .00 212.00 -212.00 .00
NO SUBTASK USED P1 .00 21.00 -21.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 330.00 247.00 83.00 330.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 16,172.10 10,698.93 5,473.17 16,172.10 43.32
Other Direct Costs 726.00 389.39 336.61 726.00 1.58
Travel 1,452.00 1,837.62 -385.62 1,452.00 7.44
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 469.88 1.90
SubHandling Fee .00 .00
TOTAL $18,350.10 $13,395.82 $4,954.28 $18,350.10 $54.23
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Page 12 of 27

TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 05/25/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project
Report Date: 06/18/1996

TOD Title: Yavapai/Stone Container site
Site Name: YAVAPAI PENTA POND
Site Location:

Completion Date: 06/30/1896

Estimated Completion Date: 00/00/0000

City: PRESCOTT County: YAVAPAI State: AZ
CERCLIS ID: AZD008398703 SSID: 1U
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY
TP Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED Ss .00 .25 -.25 .00
TOTAL .00 .25 -.25 330.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/19%6

TDD Activity Type: START Site Specific Project
Report Date: 06/18/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

TDD Number: 09-9601-0015
TDD Title: Omega Chemical
Site Name: OMEGA RECOVERY SERVICES
Site L.ocation:

{

(

City: WHITTIER County: LOS ANGELES State: CA
CERCLIS ID: SSID: BC
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours Esn:::ﬁi
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 165.50 -165.50 .00
NO SUBTASK USED P2 .00 50.00 -50.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 450.00 221.50 228.50 450.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 22,646.98 7,609.24 16,037.74 22,646.98 34.35
Other Direct Costs  1,210.00 698.85 511.15 1,210.00 3.16
Travel 484.00 73.08 410.92 484.00 .33
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 162.85 74
SubHandling Fee .00 .00
TOTAL $24,340.98 $8,544.02 $15,796.96  $24,340.98 $38.57
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 06/18/1996
Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: WHITTIER County: LOS ANGELES State: CA
CERCLIS ID: SSIb: BC

Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: LAWRENCE, KAY

i, Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED Ss .00 .25 -.25 .00
TOTAL .00 .25 -.25 450.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project
TDD Title: Verdese Carter Park Report Date: 06/18/1996
Site Name: VERDESE CARTER PARK Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 04/30/1996

[

{

City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: SSID: 9X
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SHANE, DANIEL
Region: 9 Budgeted Labor Hours EStlrl-':::ler(sj
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 36.50 -36.50 .00
NO SUBTASK USED P2 .00 9.00 -9.00 .00
NO SUBTASK USED P1 .00 10.00 -10.00 .00
TOTAL 80.00 59.50 20.50 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 4,108.00 2,161.99 1,946.01 4,108.00 36.34
Other Direct Costs 1,210.00 6.70 1,203.30 1,210.00 A1
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 194.21 .00 194.21 194.21 .00
SGA 1.41 .02
SubHandling Fee .00 .00
TOTAL  $5,512.21 $2,170.10 $3,342.11 $5,512.21 $36.47
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project
Report Date: 06/18/1996
Completion Date: 06/30/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-3601-0017
TDD Title: American Chrome Engineering Inc.
Site Name: AMERICAN CHROME ENGINEERING, INC.

Site Location:

City: Oakland County: Alameda State: CA
CERCLIS ID: CA0001186154 SSID: CE
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Budgeted Labor Hours Esml!l‘:Ler(s’
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 35.00 -35.00 .00
NO SUBTASK USED P2 .00 49.00 -49.00 .00
NO SUBTASK USED P1 .00 7.00 -7.00 .00
TOTAL 150.00 93.00 57.00 150.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 6,735.75 3,154.01 3,581.74 6,735.75 33.91

Other Direct Costs  1,452.00 2.07 1,449.93 1,452.00 .02

Travel 242.00 .00 242.00 242.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 44 .00

SubHandling Fee .00 .00

TOTAL  $8,429.75 $3,156.52 $5,273.23 $8,429.75 $33.94
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9601-0018

Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project
TDD Title: Superchrome Plating Site
Site Name: SUPERCHROME PLATING & ENGINEERING CO.
Site Location: 1504 E. WASHINGTON BLVD.

Report Date: 06/18/1996
Completion Date: 03/31/1996

Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Budgeted Labor Hours Esml-ril::ﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 9.00 -9.00 .00
NO SUBTASK USED P2 .00 42.00 -42.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 60.00 57.00 3.00 60.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,245.25 1,990.14 255.11 2,245.25 34,91
Other Direct Costs  1,210.00 275.88 934.12 1,210.00 4.84
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 58.20 1.02
SubHandling Fee .00 .00
TOTAL  $3,455.25 $2,324.22 $1,131.03 $3,455.25 $40.78
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TDD Number:
TDD Title:

Site Name:

Site Location:

City:

CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/25/1996

09-9601-0018 TDD Activity Type: START Site Specific Project

Superchrome Plating Site Report Date: 06/18/1996
SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996
1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

LOS ANGELES County: LOS ANGELES State: CA
CADO008246886 SSID: AH

Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

ian: Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -25 60.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project
TDD Title: Superchrome Funded Removal Report Date: 06/18/1996
Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996
Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

i

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID : AH
Project Manager: WISE, ROBERTL
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Budgeted Labor Hours Esmlrl':tﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 86.50 -86.50 .00
NO SUBTASK USED P2 .00 414.00 -414.00 .00
NO SUBTASK USED P1 .00 28.00 -28.00 .00
TOTAL 604.00 528.50 75.50 604.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  24,599.28 17,182.32 7,416.96 24,559.28 32.51
Other Direct Costs  1,815.00 1,219.92 595.08 1,815.00 2.4
Travel .00 240.65 -240.65 .00 46
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 3,693.00 1,753.00 1,940.00 3,693.00 3.32
Equipment Usage .00 .00 .00 .00 .00
SGA 308.12 .58
SubHandling Fee .00 .00
TOTAL $30,107.28 $20,704.01 $9,403.27 $30,067.28 $39.18
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/25/1996

09-9601-0019 TDD Activity Type: START Site Specific Project

Superchrome Funded Removal Report Date: 06/18/1996
SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996
1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

LOS ANGELES County: LOS ANGELES State: CA
CAD008246886 8SID: AH

Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

P Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 6.00 -6.00 .00
TOTAL .00 6.00 -6.00 604.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $365.26 $60.88
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 06/18/1996
Site Name: HAWAIl TECHNICAL ASSISTANCE Completion Date: 04/30/1996
Site Location: Campbeli Industrial Park Estimated Completion Date: 04/30/1996
City: Honolulu County: Oahu State: Hi
CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours Esnmgm:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 31.00 -31.00 .00
TOTAL 35.00 34.00 1.00 35.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,632.96 1,279.03 1,353.93 2,632.96 37.62
Other Direct Costs 484.00 270.08 213.92 484.00 7.94
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 57.00 1.68
SubHandling Fee .00 .00
TOTAL  $3,116.96 $1,606.11 $1,510.85 $3,116.96 $47.24
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TDD Number:
TDD Title:

Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

09-9601-0020 TDD Activity Type: START Site Specific Project

Hawaii Technical Assistance Report Date: 06/18/1996
HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996
Campbell Industrial Park Estimated Completion Date: 04/30/1996
Honolulu County: Oahu State: Hi

S§SID: ZZ

Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MANDEL, ROBERT

PP Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED S8 .00 .25 -.25 .00
TOTAL .00 .25 -.25 35.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project
TDD Title: Gabbs Abandoned Drums Report Date: 06/18/1996
Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996
Site Location: Estimated Completion Date: 04/15/1996
City: Gabbs County: Nye State: NV
CERCLIS ID: ssib: Z7Z

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted Labor Hours Esmlfl‘::ﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 15.50 -15.50 .00
NO SUBTASK USED P2 .00 166.00 -166.00 .00
NO SUBTASK USED P1 .00 2.00 -2.00 .00
TOTAL 300.00 185.50 114.50 300.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 7,602.00 5,081.65 2,520.35 7,602.00 27.39
Other Direct Costs .00 230.77 -230.77 .00 1.24
Travel .00 427.21 -427.21 .00 2.30
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 138.80 .75
SubHandling Fee .00 .00
TOTAL  $7,602.00 $5,878.43 $1,723.57 $7,602.00 $31.69
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project
TDD Title: Gabbs Abandoned Drums Report Date: 06/18/19986
Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996
Site Location: Estimated Completion Date: 04/15/1996
City: Gabbs County: Nye State: NV
CERCLIS ID: S§SID: ZZ

Project Manager: LAWRENCE, PETERD
EPA Project Monitor: MARTYN, RICHARD

. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T .00 25 -.25 .00
TOTAL .00 .25 -.25 300.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $8.74 $34.96
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TDD Number:

TDD Title
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

09-9602-0001
: START Mobilization
START MOBILIZATION

Site Location:

Month Ending: 05/25/1996

TDD Activity Type: START Site General Project

Report Date: 06/18/1986
Completion Date: 04/01/1996

Estimated Completion Date: 00/00/0000

City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSIiD: 00
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours EStlm::J(ar‘sj
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 110.00 -110.00 .00
NO SUBTASK USED P2 .00 61.00 -61.00 .00
NO SUBTASK USED P1 .00 27.00 -27.00 .00
TOTAL 200.00 198.00 2.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 8,981.00 7,857.23 1,123.77 8,981.00 39.68
Other Direct Costs 242.00 77.14 164.86 242.00 .39
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 16.28 .08
SubHandling Fee .00 .00
TOTAL  $9,223.00 $7,950.65 $1,272.35 $9,223.00 $40.15
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 06/18/1996
Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1896
Site Location: Estimated Completion Date: 09/30/1996
City: Bakersfield County: Kern State: CA
CERCLIS ID: SSID: 27

Project Manager: WALDER, STEVEN S
EPA Project Monitor: LAWRENCE, KAY

Region: 9 : Budgeted Labor Hours Esuﬁ::ﬁ'g
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 6.00 -6.00 .00
NO SUBTASK USED P1 .00 28.00 -28.00 .00
TOTAL 140.00 35.00 105.00 140.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 5,142.95 1,042.60 4,100.35 5,142.95 29.79
Other Direct Costs 242.00 58.35 183.65 242.00 1.67
Travel 968.00 329.88 638.12 968.00 9.43
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 81.93 2.34
SubHandling Fee .00 .00
TOTAL  $6,352.95 $1,512.76 $4,840.19 $6,352.95 $43.22
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9602-0003 TDD Activity Type: START Site Specific Project
TDD Title: Santa Fe Derailmen - El Cajon Report Date: 06/18/1996
Site Name: SANTA FE DERAILMENT - EL CAJON Completion Date: 06/30/1996
Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000
near |-15 & 1-138

{

City: El Cajon County: San Bernardino State: CA
CERCLIS ID: CA0001342039 SSID: ZZ
Project Manager: HAMRICK, ERIC S
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Budgeted Labor Hours Esmlrllg:ﬁ(s’
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SSs .00 1.00 -1.00 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P3 .00 264.00 -264.00 .00
NO SUBTASK USED P2 .00 634.00 -634.00 .00
NO SUBTASK USED P1 .00 264.00 -264.00 .00
TOTAL 1,322.00 1,173.00 149.00 1,322.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  53,033.12 35,710.47 17,322.65 53,033.12 30.47
Other Direct Costs 1,210.00 3,673.83 -2,463.83 1,210.00 3.13
Travel 9,680.00 6,961.37 2,718.63 9,680.00 5.94
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,600.00 .00 1,600.00 1,600.00 .00
SGA 2,244 11 1.01
SubHandling Fee .00 .00
TOTAL $65,523.12 $48,589.78 $16,933.34 $65,523.12 $41.46
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TDD Number:
TDD Title
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9602-0004

Month Ending: 05/25/1996
TDD Activity Type: START Site General Project
: On-Going START Program Support

ON-GOING START PROGRAM SUPPORT

Report Date: 06/18/1996
Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1996

. SAN FRANCISCO County: SAN FRANCISCo ~ State: CA
CERCLIS ID: SSID: 00
Project Manager: CHAMBERS, THOMPSO
EPA Project Monitor: MITGUARD, Matthew
9 Estimated
Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 350.50 -350.50 .00
NO SUBTASK USED Sss .00 764.00 -764.00 .00
NO SUBTASK USED P4 .00 363.50 -363.50 .00
NO SUBTASK USED P3 .00 1,498.50 -1,498.50 .00
NO SUBTASK USED P2 .00 320.00 -320.00 .00
NO SUBTASK USED P1 .00 472.50 -472.50 .00
TOTAL 5,400.00 3,769.00 1,631.00 5,400.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 308,772.00 129,335.74 179,436.26  308,772.00 43.04

Other Direct Costs  86,333.50 36,965.82 49,367.68 86,333.50 12.30

Travel 12,705.00 11,307.46 1,397.54 12,705.00 3.76

Equipment .00 .00 .00 .00 .00

Subcontracts 8,000.00 8,188.16 -188.16 8,000.00 272

Analytical .00 .00 .00 .00 .00

Equipment Usage 7,000.00 .00 7,000.00 7,000.00 .00

SGA 10,185.65 3.39

SubHandling Fee 163.76 .05

TOTAL 422,810.50 $196,146.59 $226,663.91 $422,810.50 $65.27
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 05/25/1996
TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support

Site Name: ON-GOING START PROGRAM SUPPORT

Site Location:

Report Date: 06/18/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA
CERCLIS ID: SSID: 00
Project Manager: CHAMBERS, THOMPSO
EPA Project Monitor: MITGUARD, Matthew
I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T1 .00 1.00 -1.00 .00
NO SUBTASK USED SS .00 350.25 -350.25 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 216.50 -216.50 .00
TOTAL .00 568.75 -568.75 5,400.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $27,817.99 $127.31
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9602-0005 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums - BLM Report Date: 06/18/1996
Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Gabbs County: Nye State: NV
CERCLIS ID: S8iDb: Z2Z

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: SUTER, DANIEL

Region: 9 Budgeted Labor Hours E5t|'!:‘ll:$g
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P2 .00 191.00 -191.00 .00
TOTAL 650.00 197.00 453.00 650.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 27,770.35 5,308.72 22,461.63 27,770.35 26.95
Other Direct Costs  1,452.00 290.56 1,161.44 1,452.00 1.47
Travel 1,573.00 670.84 902.16 1,573.00 3.41
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 202.79 1.03
SubHandling Fee .00 .00
TOTAL $30,795.35 $6,472.91 $24,322.44  $30,795.35 $32.86
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 05/25/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project
TDD Title: Electrite Assessment Report Date: 06/18/1996
Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 04/30/1996
City: EAST PALO ALTO County: SAN MATEO State: CA
CERCLIS ID: SSID: ZZ
Project Manager: MARTIN, PAUL W
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours Estu:l\szer:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 53.50 -53.50 .00
NO SUBTASK USED P1 .00 22.00 -22.00 .00
TOTAL 80.00 78.50 1.50 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 3,389.60 2,742.21 647.39 3,389.60 34.93
Other Direct Costs 36.30 255.80 -219.50 36.30 3.26
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 53.97 .69
SubHandling Fee .00 .00
TOTAL  $3,425.90 $3,051.98 $373.92 $3,425.90 $38.88
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Month Ending: 05/25/1996

TDD Monthly Cost Summary (for NON dedicated labor)

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project
TDD Title: Electrite Assessment Report Date: 06/18/1996
Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 04/30/1996
City: EAST PALO ALTO County: SAN MATEO State: CA
CERCLIS ID: SSID: ZZ
Project Manager: MARTIN, PAUL W
EPA Project Monitor: LAWRENCE, KAY
PP Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T1 .00 .25 -.25 .00
NO SUBTASK USED P3 .00 .25 -.25 .00
TOTAL .00 .50 -.50 80.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $35.60 $71.20
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TDD Number:

TDD Title
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-8602-0007

Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project

: Duck Valley Indian Reservation
DUCK VALLEY INDIAN RESERVATION

Report Date: 06/18/1996
Completion Date: 05/31/1996
Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: CN
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: Mitguard, Matt -
Region: 9 Budgeted Labor Hours Estlr:::ﬁcs!
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED SS .00 .50 -.50 .00
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 331.50 -331.50 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 77.00 -77.00 .00
TOTAL 500.00 420.00 80.00 500.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  23,574.80 14,068.59 9,506.21 23,574.80 33.54
Other Direct Costs 1,210.00 942.14 267.86 1,210.00 2.25
Travel 3,813.92 3,036.96 776.96 3,813.92 7.24
Equipment 1,500.40 .00 1,500.40 1,500.40 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 90.00 .00 90.00 90.00 .00
SGA 839.60 2.00
SubHandling Fee .00 .00
TOTAL $30,189.12 $18,887.29 $11,301.83  $30,189.12 $45.02
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TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number: 08-9602-0007

Month Ending: 05/25/1996
TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 06/18/1996

Site Name: DUCK VALLEY INDIAN RESERVATION

Site Location:

City: Owyhee
CERCLIS ID:

Completion Date: 05/31/1996
Estimated Completion Date: 05/31/1996

County: Elko State: NV
S§SID: CN

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: Mitguard, Matt

__— Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 .25 -.25 .00
NO SUBTASK USED T1 .00 25 -.25 .00
NO SUBTASK USED P3 .00 3.25 -3.25 .00
TOTAL .00 3.75 -3.75 500.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $226.98 $60.53
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TDD Number:

TDD Title
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9603-0001

Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project

: Grey Eagle Mine Site

GREY EAGLE MINE SITE

Report Date: 06/18/1996
Completion Date: 06/30/1996
Estimated Completion Date: 06/30/1996

City: Happy Camp County: Siskiyou State: CA
CERCLIS ID: SSID: ZZ
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 111.00 -111.00 .00
NO SUBTASK USED P1 .00 145.00 -145.00 .00
TOTAL 380.00 267.00 113.00 380.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 17,012.20 8,033.75 8,978.45 17,012.20 30.09
Other Direct Costs 847.00 896.29 -49.29 847.00 3.36
Travel 1,452.00 426.07 1,025.93 1,452.00 1.60
Equipment 484.00 .00 484.00 484.00 .00
Subcontracts .00 419.25 -419.25 .00 1.57
Analytical 5,304.00 .00 5,304.00 5,304.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 278.96 1.04
SubHandling Fee 8.39 .03
TOTAL $25,099.20 $10,062.71 $15,036.49  $25,099.20 $37.69
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site
Site Name: GREY EAGLE MINE SITE
Site Location:

Report Date: 06/18/1996
Completion Date: 06/30/1996

Estimated Completion Date: 06/30/1996

City: Happy Camp County: Siskiyou State: CA
CERCLIS ID: SSib: ZZ
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
ion: Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 .25 -.25 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
TOTAL .00 2.25 -2.25 380.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9603-0002 TDD Activity Type: START Site General Project
TDD Title: Oahu Exercise - Report Report Date: 06/18/1996
Site Name: OAHU EXERCISE - REPORT Completion Date: 04/26/1996
Site Location: Estimated Completion Date: 00/00/0000

City: County: State:
CERCLIS ID: SSID: 00
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: ARDITO, Michael
Region: 9 Budgeted Labor Hours Estu:ztjerg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 14.00 -14.00 .00
TOTAL 18.00 18.00 00 18.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 557.74 493.50 64.24 557.74 27.42
Other Direct Costs 605.00 157.60 447.40 605.00 8.76
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 33.25 1.85
SubHandling Fee .00 .00
TOTAL $1,162.74 $684.35 $478.39 $1,162.74 $38.02
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9603-0003

Month Ending: 05/25/1996
TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response
Site Name:

Site Location:

PUNA GEOTHERMAL VENTURE RESPONSE

Report Date: 06/18/1996
Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

City: Pahoa County: Oahu State: H
CERCLIS ID: SSID: 00
Project Manager: DUNCAN, WILL C
EPA Project Monitor: ARDITO, Michael
Region: 9 Budgeted Labor Hours Estlr:;g:ﬁcsl
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
TOTAL 135.00 8.00 127.00 135.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance; Required: delivered:
Direct Labor 6,632.40 407.42 6,224.98 6,632.40 50.93
Other Direct Costs 1,089.00 9.75 1,079.25 1,089.00 1.22
Travel 3,630.00 .00 3,630.00 3,630.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 2.06 .28
SubHandling Fee .00 .00
TOTAL $11,351.40 $419.23 $10,932.17  $11,351.40 $52.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-8603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response
Site Name: PUNA GEOTHERMAL VENTURE RESPONSE

Report Date: 06/18/1996
Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000
City: Pahoa County: Oahu State: Hl
CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL C
EPA Project Monitor: ARDITO, Michael

i Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 .25 -.25 .00
NO SUBTASK USED S1S) .00 .75 -75 .00
NO SUBTASK USED P3 .00 4.00 -4.00 .00
TOTAL .00 5.00 -5.00 135.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $426.89 $100.44
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 08-9603-0004 TDD Activity Type: START Site General Project
TDD Title: SIMS/RIMS Coordination w/OES/CAL-EPA Report Date: 06/18/1996
Site Name: SIMS/RIMS COORDINATION W/OES/CAL-EPA Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 07/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted Labor Hours Esu?l‘s:erg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 36.00 -36.00 .00
TOTAL 80.00 41.00 39.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 3,096.82 1,495.43 1,601.39 3,096.82 36.47
Other Direct Costs 544.50 12.15 532.35 544.50 .30
Travel 847.00 206.30 640.70 847.00 5.03
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 46.10 112
SubHandling Fee .00 .00
TOTAL  $4,488.32 $1,759.98 $2,728.34 $4,488.32 $42.93

Page 32 of 50 =+ Confidential Business Information - Not for Release *



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9603-0005 TDD Activity Type: START Site General Project

TDD Title: Wilmington Site(s) Review Report Date: 06/18/1996
Site Name: WILMINGTON SITE(S) REVIEW Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ

Project Manager: BENSON, CRAIG C
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted Labor Hours Estlwstﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 27.50 -27.50 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
TOTAL 64.00 45.50 18.50 64.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,873.92 1,938.34 935.58 2,873.92 42.60
Other Direct Costs 121.00 35.00 86.00 121.00 77
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 7.38 .16
SubHandling Fee .00 .00
TOTAL  $2,994.92 $1,980.73 $1,014.19 $2,994.92 $43.53
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9603-0006 TDD Activity Type: START Site General Project
TDD Title: California Regulation Applicability Research Report Date: 06/18/1996
Site Name: CALIFORNIA REGULATION APPLICABILITY Completion Date: 08/30/1996
Site Location: Estimated Completion Date: 08/30/1996
City: Long Beach County: Los Angeles State: CA
CERCLIS ID: : SSID:
Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted Labor Hours Estnr:::'er:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 9.00 -9.00 .00
TOTAL 200.00 10.00 190.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 8,981.00 313.50 8,667.50 8,981.00 31.35
Other Direct Costs  1,210.00 .00 1,210.00 1,210.00 .00
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00 .
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $10,191.00 $313.50 $9,877.50 $10,191.00 $31.35
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9604-0001

TDD Title: Shell Refinery Fire/Explosion - Martinez
Site Name: SHELL REFINERY FIRE/EXPLOSION

Site Location:

Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project

Report Date: 06/18/1996
Completion Date: 05/15/1996

Estimated Completion Date: 05/15/1996

City: Martinez County: Conira-Costa State: CA
CERCLIS ID: SSIb: ZZ
Project Manager: WHITAKER, JOHNH
EPA Project Monitor: DUNKELMAND, TOM
Region: 9 Budgeted Labor Hours EStIE:L?:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 26.50 -26.50 .00
NO SUBTASK USED P2 .00 2,00 -2.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 40.00 36.50 3.50 40.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 1,755.64 1,262.86 492.78 1,755.64 34.60
Other Direct Costs 121.00 8.68 112.32 121.00 .24
Travel 30.25 15.56 14.69 30.25 43
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 40.00 .00 40.00 40.00 .00
SGA 5.11 14
SubHandling Fee .00 .00
TOTAL  $1,946.89 $1,292.21 $654.68 $1,946.89 $35.40

Page 35 of 50

*** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number: 09-9604-0001

Site Name:
Site Location:

Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project
TDD Title: Shell Refinery Fire/Explosion - Martinez
SHELL REFINERY FIRE/EXPLOSION

Report Date:
Completion Date:

06/18/1996
05/15/1996

Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa State: CA
CERCLIS ID: SSIb: ZZ
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAND, TOM
I Estimated
Region: 9 Budgeted L.abor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED S8S .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 3.00 -3.00 .00
TOTAL .00 4.00 -4.00 40.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $351.94 $117.31
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project
Report Date: 06/18/1996
Completion Date: 06/01/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9604-0002
TDD Title: Montgomery Pass
Site Name: MONTGOMERY PASS

Site Location:

(

City: Mt. Montgomery County: Mineral State: NV
CERCLIS ID: SSID: ZZ
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 Budgeted Labor Hours Esﬂg::er(s:l
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 7.00 -7.00 .00
NO SUBTASK USED P3 .00 64.00 -64.00 .00
NO SUBTASK USED P2 .00 31.00 -31.00 .00
NO SUBTASK USED P1 .00 28.00 -28.00 .00
TOTAL 180.00 135.00 45.00 180.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 7,888.63 3,625.98 4,262.65 7,888.63 26.86
Other Direct Costs 242.00 36.53 205.47 242.00 27
Travel 605.00 423 44 181.56 605.00 3.14
Equipment .00 .00 .00 .00 .00
Subcontracts .00 1,058.16 -1,058.16 .00 7.84
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 97.04 g2
SubHandling Fee 21.16 .16
TOTAL  $9,235.63 $5,262.31 $3,973.32 $9,235.63 $38.98
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 06/18/1996
Site Name: MONTGOMERY PASS Completion Date: 06/01/1996
Site Location: i Estimated Completion Date: 00/00/0000
_City: Mt. Montgomery County: Mineral State: NV
CERCLIS ID: SSIDb: zZ

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAN, TOM

I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 180.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project
Report Date: 06/18/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

TDD Number: 09-9604-0003
TDD Title: Celtor Chemical

Site Name: CELTOR CHEMICAL WORKS
Site Location: BTWN NORTON FLD & TRINIT

RIV
City: HOOPA VLY IND RESV County: HUMBOLDT State: CA
CERCLIS ID: CAD980638860 SSID: ZZ
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours Estlr:::ig
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 7.00 -7.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 70.00 -70.00 .00
NO SUBTASK USED P1 .00 63.50 -63.50 .00
TOTAL 270.00 149.50 120.50 270.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  15,271.45 4,586.95 10,684.50 15,271.45 30.68

Other Direct Costs 872.41 227.26 645.15 872.41 1.52

Travel 1,210.00 1,056.33 153.67 1,210.00 7.07

Equipment .00 .00 .00 .00 .00

Subcontracts .00 209.62 -209.62 .00 1.40

Analytical 1,000.00 .00 1,000.00 1,000.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 270.82 1.81

SubHandling Fee 4.19 .03

TOTAL $18,353.86 $6,355.17 $11,998.69 $18,353.86 $42.51
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TDD Number:
TDD Title:

Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

09-9604-0003 TDD Activity Type: START Site Specific Project

Celtor Chemical Report Date: 06/18/1996
CELTOR CHEMICAL WORKS Completion Date: 09/30/1996
BTWN NORTON FLD & TRINIT Estimated Completion Date: 09/30/1996
RIV

HOOPA VLY IND RESV County: HUMBOLDT State: CA
CAD980638860 ssiD: 2Z

Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY

foan: Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 270.00
Dollars per
Total Dollars LOE hour
. Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 08-9604-0004

Month Ending: 05/25/1996
TDD Activity Type: START Site Specific Project

TDD Title: Asylum Slough - Emerg. Resp.

Site Name: ASYLUM SLOUGH - EMERG. RESP.

Site Location:

Report Date: 06/18/1996
Completion Date: 06/01/1996

Estimated Completion Date: 00/00/0000

City: Napa County: Napa State: CA
CERCLIS ID: S§siD: ZZ
Project Manager: LAWRENCE, PETERD
EPA Project Monitor: WEDEN, CHRISTOPHER
Region: 9 Budgeted Labor Hours Esmltl.‘::f:'(si
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 14.00 -14.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 91.50 -91.50 .00
NO SUBTASK USED P2 .00 125.00 -125.00 .00
NO SUBTASK USED P1 .00 1.00 -1.00 .00
TOTAL 300.00 237.50 62.50 300.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 12,596.70 7,295.60 5,301.10 12,596.70 30.72
Other Direct Costs 605.00 21.04 583.96 605.00 .09
Travel 1,210.00 398.80 811.20 1,210.00 1.68
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 88.56 .37
SubHandling Fee .00 .00
TOTAL $14,911.70 $7,804.00 $7,107.70  $14,911.70 $32.86
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9604-0005

Month Ending: 05/25/1996

TDD Activity Type: START Site General Project

TDD Title: START QA Management
Site Name: START QA MANAGEMENT

Site Location:

Report Date: 06/18/1996
Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: ZZ
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours Es"mffrg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 45.00 -45.00 .00
NO SUBTASK USED P2 .00 15.00 -15.00 .00
NO SUBTASK USED P1 .00 2.50 -2.50 .00
TOTAL 225.00 64.50 160.50 225.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 8,841.70 2,203.80 6,637.90 8,841.70 3417
Other Direct Costs 605.00 151.92 453.08 605.00 2.36
Travel 605.00 .00 605.00 605.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 32.05 .50
SubHandling Fee .00 .00
TOTAL $10,051.70 $2,387.77 $7,663.93 $10,051.70 $37.02
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TDD Number:
TDD Title
Site Name:

Site Location:

09-9604-0006
1 START Equipment Management
START EQUIPMENT MANAGEMENT

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Activity Type: START Site General Project

Report Date: 06/18/1996
Completion Date: 08/30/1996

Estimated Completion Date: 00/00/0000

: San Francisco County: San Francisco State: CA
CERCLIS ID: S§SID: 00
Project Manager: DUNCAN, WILLC
EPA Project Monitor: MITTGUARD, MATTHEW
g Estimated
Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 6.00 -6.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 41.50 -41.50 .00
NO SUBTASK USED P2 .00 121.00 -121.00 .00
NO SUBTASK USED P1 .00 51.00 -51.00 .00
TOTAL 500.00 222.50 277.50 500.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 18,187.40 6,277.88 11,909.52 18,187.40 28.22
Other Direct Costs  5,445.00 40.20 5,404.80 5,445.00 .18
423.50 1,025.28 -601.78 423.50 461
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
.00 .00 .00 .00 .00
Equipment Usage 750.00 .00 750.00 750.00 .00
224.80 1.01
SubHandling Fee .00 .00
$24,805.90 $7,568.16 $17,237.74  $24,805.90 $34.01
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9604-0007

Month Ending: 05/25/1996
TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination

Site Name:
Site Location:

START HEALTH & SAFETY COORDINATION

Report Date: 06/18/1996

Completion Date: 06/30/1996

Estimated Completion Date; 00/00/0000

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours Esn:ll::ﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 56.00 -56.00 .00
TOTAL 400.00 58.00 342.00 400.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  17,285.36 1,696.88 15,588.48 17,285.36 29.26
Other Direct Costs  4,840.00 .00 4,840.00 4,840.00 .00
Travel 605.00 .00 605.00 605.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $22,730.36 $1,696.88 $21,033.48 $22,730.36 $29.26
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9604-0008

Site Location:

Month Ending: 05/25/1996

TDD Activity Type: START Site General Project
TDD Title: START Computer Support
Site Name: START COMPUTER SUPPORT

Report Date: 06/18/1996
Completion Date: 06/30/1986

Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MARTIN, PAUL W
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours Esm:::ﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 55.00 -55.00 .00
TOTAL 250.00 62.00 188.00 250.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 14,716.70 2,548.84 12,167.86 14,716.70 41.11
Other Direct Costs 1,966.25 275.24 1,691.01 1,966.25 4.44
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 58.06 94
SubHandling Fee .00 .00
TOTAL $16,682.95 $2,882.14 $13,800.81 $16,682.95 $46.49
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 06/18/1996
Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: San Francisco County: San Francisco State: CA
CERCLIS ID: S§SID: 00

Project Manager: MARTIN, PAUL W
EPA Project Monitor: MITGUARD, MATTHEW

iane Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 13.00 -13.00 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
TOTAL .00 20.00 -20.00 250.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $1,038.84 $51.94
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-8604-0010 TDD Activity Type: START Site General Project
TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 06/18/1996
Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TR Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: S§SID: 00
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours Esm:::ig
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 1.00 -1.00 .00
TOTAL 100.00 1.00 99.00 100.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 47,936.00 27.97 47,908.03 4,793.60 27.97
Other Direct Costs  1,210.00 .00 1,210.00 1,210.00 .00
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $49,146.00 $27.97 $49,118.03 $6,003.60 $27.97
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0011 TDD Activity Type: START Site Specific Project
TDD Title: Sulfur Creek Geothermal Report Date: 06/18/1996
Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Cloverdale County: Sonoma State: CA
CERCLIS ID: 8SID: Z2Z

Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours Esuﬁzfxer‘sj
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 12.00 -12.00 .00
TOTAL 72.00 17.00 55.00 72.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  31,882.00 709.63 31,272.37 31,982.00 41.74
Other Direct Costs 220.22 .00 220.22 220.22 .00
Travel 393.25 .00 393.25 393.25 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $32,595.47 $709.63 $31,885.84 $32,595.47 $41.74
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9604-0012

TDD Title: American Samoa Technical Assistance

Month Ending: 05/25/1996
TDD Activity Type: START Site Specific Project

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE
Estimated Completion Date: 00/00/0000

Site Location:

Report Date: 06/18/1996
Completion Date: 09/30/1996

City: American Samoa County: Trust Territory State: TT
CERCLIS ID: SSID: 2Z
Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Budgeted Labor Hours ESt"IzI]::Jer(s’
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 9.00 -9.00 .00
TOTAL 325.00 10.00 315.00 325.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 17,105.50 375.83 16,729.67 17,105.50 37.58
Other Direct Costs 605.00 15.60 589.40 605.00 1.56
Travel 6,050.00 .00 6,050.00 6,050.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 2,000.00 .00 2,000.00 2,000.00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 3.2¢ 33
SubHandling Fee .00 .00
TOTAL $26,260.50 $394.72 $25,865.78 $26,260.50 $39.47
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project
Report Date: 06/18/1996
Completion Date: 08/30/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9605-0001
TDD Title: R.C. Baxter
Site Name: R.C. BAXTER
Site Location:

City: Wilmington County: Los Angeles State: CA
CERCLIS ID: §SID: ZZ
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours Estuw:;erg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 66.00 -66.00 .00
NO SUBTASK USED P1 .00 17.00 -17.00 .00
TOTAL 350.00 84.00 266.00 350.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  15,025.00 3,307.79 11,717.21 15,025.00 39.38
Other Direct Costs 605.00 21.40 583.60 605.00 .25
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 3,000.00 .00 3,000.00 3,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 4.51 .05
SubHandling Fee .00 .00
TOTAL $18,630.00 $3,333.70 $15,296.30 $18,630.00 $39.69
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TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number: 09-9605-0001
TDD Title: R.C. Baxter
Site Name: R.C. BAXTER

Site Location:

Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project

Report Date: 06/18/1996
Completion Date: 08/30/1996
Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MITGUARD, MATTHEW
I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .50 -.50 .00
.00 .50 -.50 350.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $14.80 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9605-0002 TDD Activity Type: START Site General Project

TDD Title: NGWA - Outdoor Workshop Report Date: 06/18/1996
Site Name: NGWA - OUTDOOR CONFERENCE Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 06/30/1996
City: Las Vegas County: Clark State: NV
CERCLIS ID: SSID: 00

Project Manager: ESTEY, AMY L
EPA Project Monitor: SUTER, DANIEL

Region: 9 Budgeted Labor Hours Esn:;::ﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 72.00 -72.00 .00
NO SUBTASK USED P2 .00 62.00 -62.00 .00
TOTAL 250.00 140.00 110.00 250.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 8,561.50 4,052.14 4,509.36 8,561.50 28.94
Other Direct Costs  3,630.00 6.73 3,623.27 3,630.00 .05
Travel 6,279.90 386.32 5,893.58 6,279.90 2.76
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 82.97 .59
SubHandling Fee .00 .00
TOTAL $18,471.40 $4,528.16 $13,943.24 $18,471.40 $32.34
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 05/25/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter

Site Name: MCCORMICK & BAXTER CREOSOTING

Site Location: 1214 W. WASHINGTON STREE

Report Date: 06/18/1996
Completion Date: 07/07/1996

Estimated Completion Date: 00/00/0000

City: STOCKTON County: SAN JOAQUIN State: CA
CERCLIS ID: CAD009106527 SSID: 1E
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SUTER, DAN
Region: 9 Budgeted Labor Hours Esm:::ig
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 17.00 -17.00 .00
TOTAL 150.00 21.00 129.00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 7,141.70 851.90 6,289.80 7,141.70 40.57
Other Direct Costs 605.00 .00 605.00 605.00 .00
Travel 121.00 .00 121.00 121.00 .00
Equipment 303.50 .00 303.50 302.50 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL  $8,671.20 $851.90 $7,819.30 $8,670.20 $40.57
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:

09-8605-0006

Month Ending: 05/25/1996
TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan

Site Name:

Site Location:

FEATHER RIVER CONTINGENCY PLAN

Report Date: 06/18/1996
Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS State: CA
CERCLIS ID: SSiD: ZZ
Project Manager: WISE, ROBERT L
EPA Project Monitor: WOODROW, GORDON
Region: 9 Budgeted Labor Hours Esml-rllztlercs’
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 6.00 -6.00 .00
NO SUBTASK USED P2 .00 21.50 -21.50 .00
TOTAL 330.00 33.50 296.50 330.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  13,396.30 1,242.25 12,154.05 13,396.30 37.08
Other Direct Costs 605.00 .00 605.00 605.00 .00
Travel 1,815.00 .00 1,815.00 1,815.00 .00
Equipment 2,420.00 .00 2,420.00 2,420.00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $18,236.30 $1,242.25 $16,994.05 $18,236.30 $37.08

Page 49 of 50

** Confidential Business Information - Not for Release ™



TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-8605-0007

Month Ending: 05/25/1996
TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company

Site Name: DODSON BROTHERS OIL COMPANY

Site Location: 10810 MONTE VISTA AVENUE

Report Date: 06/18/1996

Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

City: MONTCLAIR County: SAN BERNARDINO State: CA
CERCLIS ID: CAT080014194 SSID: SF
Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DAN
Region: 9 Budgeted Labor Hours Estlr:z:erg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 200.00 2.00 198.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 7,525.30 55.92 7,469.38 7,525.30 27.96
Other Direct Costs  1,210.00 .00 1,210.00 1,210.00 .00
Travel 605.00 .00 605.00 605.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,000.00 .00 1,000.00 1,000.00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $10,340.30 $55.92 $10,284.38 $10,340.30 $27.96
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES
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6/18/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
BY Environment
CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/25/1996
Region: 9 YEAR ENDING: 12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT  PERCENT OF
OF ACTIVITY TOTAL OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS TOTAL HOURS LOE TOTAL HOURS
LOE HOURS. SITE.SPECIFIC_ | _HOURS LOE HOURS SITE-SPECIFIC
AP  General Project Management
XX NO SUBTASK USED 944.00 2.14% 0.00% 3,305.50 0.55% 0.00%
TOTAL General Project Management 944.00 24.58% 0.00% 3,305.50 22.03% 0.00%
ME Equipment Management Plan
XX  NO SUBTASK USED 222.50 5.79% 0.00% 222.50 1.48% 0.00%
TOTAL Equipment Management Plan 222.50 5.79% 0.00% 222.50 1.48% 0.00%
MH  Health & Safety Plan Activities
XX  NO SUBTASK USED 58.00 1.51% 0.00% 58.00 0.39% 0.00%
TOTAL -Health & Safety Plan Activities 58.00 1.51% 0.00% 58.00 0.39% 0.00%
MP  Mobilization Plan Implementation
XX NO SUBTASK USED .00 0.00% 0.00% 198.00 1.32% 0.00%
TOTAL Mobilization Plan Implementation .00 0.00% 0.00% 198.00 1.32% 0.00%
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6/18/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING:  5/25/1996

Environment

Region: 9 YEAR ENDING: 12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT PERCENT OF
OF ACTIVITY TOTAL OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS TOTAL HOURS LOE TOTAL HOURS
LOE HOURS SITE-SPECIEIC HOURS __LOE HOURS SITE-SPECIFIC
MQ Quality Management Plan Activitie
XX  NO SUBTASK USED 64.50 1.68% 0.00% 64.50 0.43% 0.00%
TOTAL Quality Management Plan Activities 64.50 1.68% 0.00% 64.50 0.43% 0.00%
PA  Chemical Safety Audits
XX  NO SUBTASK USED .00 0.00% 0.00% 18.00 0.12%  100.00%
TOTAL Chemical Safety Audits .00 0.00% 0.00% 18.00 0.12% 0.00%
PC Chemical Emergency Preparednes
XX  NO SUBTASK USED 8.00 0.00% 87.50% 169.25 0.12% 10.78%
TOTAL Chemical Emergency Preparedness & Preventi 8.00 0.21% 0.00% 169.25 1.13% 0.00%
PP  Contingency Planning
XX  NO SUBTASK USED 33.50 0.87% 100.00% 33.50 0.22%  100.00%
TOTAL Contingency Planning 33.50 0.87% 0.00% 33.50 0.22% 0.00%

Page 2 of 5 ** Confidential Business information - Not for Release ™




6/18/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING:  5/25/1996

Environment

Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT PERCENT OF
OF ACTIVITY TOTAL OF . ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS TOTAL HOURS LOE TOTAL HOURS
~LOE HOURS _SITE.SPECIFIC HOURS LOE HOURS SITE-SPECIFIC
RA  Removal Action/Investigation/Moni
RO  Data Management 16.00 0.42% 1.45% 16.00 0.11% 0.40%
XX  NO SUBTASK USED 1,085.00 0.00% 98.55% 4,002.50 0.40% 99.60%
TOTAL Removal Action/Investigation/Monitoring 1,101.00 28.67% 0.00% 4,018.50 26.78% 0.00%

RO  Oil Spill Response

XX NO SUBTASK USED 10.50 0.27% 100.00% 39.50 0.26%  100.00%

TOTAL OQil Spill Response 10.50 0.27% 0.00% 39.50 0.26% 0.00%

RR Regional Response Center Suppor

XX  NO SUBTASK USED 394.63 4.41% 57.05% 1,758.31 6.41% 45.26%

TOTAL Regional Response Center Support 394 .63 10.28% 0.00% 1,758.31 11.72% 0.00%

RS Removal Support (PRP/State)

XX  NO SUBTASK USED 129.50 1.13% 100.00% 843.00 091%  100.00%
TOTAL Removal Support (PRP/State) 129.50 3.37% 0.00% 843.00 5.62% 0.00%
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6/18/1996

TABLE T-1
SUMMARY OF LOE HOURS Ecology and
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING:  5/25/1996

Environment

Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT PERCENT OF
OF ACTIVITY TOTAL OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS TOTAL HOURS LOE TOTAL HOURS
LOE HOURS SITE.SPECIFIC HOURS LOE HOURS SITE-SPECIFIC
RZ Emergency Response
XX  NO SUBTASK USED 177.00 1.35% 100.00% 1,544.50 1.58%  100.00%
TOTAL Emergency Response 177.00 4.61% 0.00% 1,544.50 10.29% 0.00%
SA  Preliminary Assessments
XX  NO SUBTASK USED 521.00 7.37% 100.00% 1,844.75 3.62% 97.53%
TOTAL Preliminary Assessments 521.00 13.57% 0.00% 1,844.75 12.29% 0.00%
SR Expanded Site Inspection/Remedi
XX NO SUBTASK USED .00 0.00% 0.00% 645.50 4.30%  100.00%
TOTAL Expanded Site Inspection/Remedial Investigati .00 0.00% 0.00% 645.50 4.30% 0.00%
TA  Anaiytical Services
XX  NO SUBTASK USED 7.00 0.18% 100.00% 7.00 0.05%  100.00%
TOTAL Analytical Services 7.00 0.18% 0.00% 7.00 0.05% 0.00%
TG  General Technical Support
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6/18/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
BY Environment
CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/25/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT  PERCENT OF
OF ACTIVITY TOTAL OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS TOTAL HOURS LOE TOTAL HOURS
LOE HOURS SITE.SPECIEIC L _____HOURS LOE HOURS SITE-SPECIFIC
TG  General Technical Support
XX  NO SUBTASK USED 28.00 0.26% 35.71% 61.00 0.07% 16.39%
TOTAL General Technical Support 28.00 0.73% 0.00% 61.00 0.41% 0.00%
TM  Multi-Media Surveys & Inspections
XX NO SUBTASK USED .00 0.00% 0.00% 34.00 0.23% 100.00%
TOTAL Multi-Media Surveys & Inspections .00 0.00% 0.00% 34.00 0.23% 0.00%
TN  Training
XX NO SUBTASK USED 141.00 3.65% 0.00% 141.00 0.93% 0.00%
TOTAL Training 141.00 3.67% 0.00% 141.00 0.94% 0.00%
TOTAL 3,840.13  100.00% 15,006.31 100.00%
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6/18/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING:  5/25/1996

Environment

Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY COSTS OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS | (DOLLARS) TOTAL COSTS
£OSIS SITE-SPECIEIC cOsTs--SIIESPECIFIC

AP  General Project Management

XX  NO SUBTASK USED 68,889.21  36.72% 0.00% 227,885.56 32.27% 0.00%

TOTAL General Project Management 68,889.21 36.72% 0.00% 227,885.56 32.27% 0.00%

ME Equipment Management Plan

XX  NO SUBTASK USED 7,568.16 4.03% 0.00% 7,568.16 1.07% 0.00%

TOTAL Equipment Management Plan 7,568.16 4.03% 0.00% 7,568.16 1.07% 0.00%

MH Health & Safety Plan Activities

XX NO SUBTASK USED 1,696.88  0.90% 0.00% 1,696.88 0.24% 0.00%

TOTAL Health & Safety Plan Activities 1,696.88 0.90% 0.00% 1,696.88 0.24% 0.00%

MP  Mobilization Plan Implementation

XX NO SUBTASK USED .00 0.00% 0.00% 7,950.65 1.13% 0.00%

TOTAL Mobilization Plan Implementation .00 0.00% 0.00% 7.950.65 1.13% 0.00%
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6/18/1996 TABLE T- 2
SUMMARY OF COSTS
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING:  5/25/1996

Ecology and

Environment

Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY COSTS OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS (DOLLARS) TOTAL COSTS
£OSTS COSTS-SITE-SPECIFIC]
MQ Quality Management Plan Activitie
XX  NO SUBTASK USED 2,387.77 1.27% 0.00% 2,387.77 0.34% 0.00%
TOTAL Quality Management Plan Activities 2,387.77 1.27% 0.00% 2,387.77 0.34% 0.00%
PA  Chemical Safety Audits
XX NO SUBTASK USED 58.73 0.03% 00.00% 1,172.18 0.17% 5.01%
TOTAL Chemical Safety Audits 58.73 0.03% 0.00% 1,172.18 0.17% 0.00%
PC Chemical Emergency Preparednes
XX  NO SUBTASK USED 494 .61 0.26% 82.73% 9,416.40 1.33% 4.35%
TOTAL Chemical Emergency Preparedness & Preventi 494.61 0.26% 0.00% 9.416.40 1.33% 0.00%
PP  Contingency Planning
XX  NO SUBTASK USED 1,242.25 0.66% 00.00% 1,242.25 0.18% 00.00%
TOTAL Contingency Planning 1,24225  0.66% 0.00% 1,242.25 0.18% 0.00%
RA  Removal Action/investigation/Moni
RO  Data Management 601.57 0.32% 1.35% 601.57 0.09% 0.36%
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6/18/1996

TABLE T- 2
SUMMARY OF COSTS
BY
CLASSIFICATION and ACTIVITY

Ecology and

Environment

MONTH ENDING: 5/25/1996
Region: 9 YEAR ENDING: 12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY COSTS OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS (DOLLARS) TOTAL COSTS
COSTS SITE.SPECIEIC cosIS. SITE-SPECIFIC
RA  Removal Action/Investigation/Moni
XX  NO SUBTASK USED 43,875.25 23.39% 98.65% 166,679.41 23.60% 26.23%
TOTAL Removal Action/Investigation/Monitoring 4447682 23.711% 0.00% 167,280.98 23.69% 0.00%
RO  Oil Spill Response
XX  NO SUBTASK USED 415.96 0.22% 00.00% 1,644 .15 0.23% 25.30%
TOTAL Oil Spill Response 415.96 0.22% 0.00% 1,644.15 0.23% 0.00%
RR Regional Response Center Suppor
XX  NO SUBTASK USED 13,767.30 7.34% 58.54% 60,320.65 8.54% 13.36%
TOTAL Regional Response Center Support 13,767.30  7.34% 0.00% 60,320.65 8.54% 0.00%
RS Removal Support (PRP/State)
XX  NO SUBTASK USED 5,139.78 2.74% 00.00% 36,853.11 5.22% 13.95%
TOTAL Removal Support (PRP/State) 5,139.78 2.74% 0.00% 36,853.11 5.22% 0.00%

RZ Emergency Response
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6/18/1996

TABLE T- 2
SUMMARY OF COSTS
BY

CLASSIFICATION and ACTIVITY

Ecology and

Environment

MONTH ENDING: 5/25/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY COSTS OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS (DOLLARS) TOTAL COSTS
£OSTS SITE.SPECIEIC cosys SITESPECIFIC
RZ Emergency Response
XX  NO SUBTASK USED 6,408.44 3.42% 00.00% 61,663.49 8.73% 10.39%
TOTAL Emergency Response 6,408.44 3.42% 0.00% 61,663.49 8.73% 0.00%
SA  Preliminary Assessments
XX  NO SUBTASK USED 28,74553  15.32% 99.96% 77,823.02 11.02% 36.92%
TOTAL Preliminary Assessments 28,74553 15.32% 0.00% 77,823.02 11.02% 0.00%
SR  Expanded Site Inspection/Remedi
XX  NO SUBTASK USED 464.05 0.25% 00.00% 30,771.29 4.36% 1.51%
TOTAL Expanded Site Inspection/Remedial Investigati 464.05 0.25% 0.00% 30,771.29 4.36% 0.00%
TA  Analytical Services
XX  NO SUBTASK USED 183.50 0.10% 00.00% 1,936.50 0.27% 9.48%
TOTAL Analytical Services 183.50 0.10% 0.00% 1,936.50 0.27% 0.00%
TG  General Technical Support
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6/18/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING:  5/25/1996

Environment

Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY COSTS OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS (DOLLARS) OTAL COSTS
£OSTS SITE.SPECIEIC COSTS-SITESPECIFIC
TG  General Technical Support
XX NO SUBTASK USED 1,121.81 0.60% 3519% 2,468.20 0.35% 15.99%
TOTAL General Technical Support 1,121.81 0.60% 0.00% 2,468.20 0.35% 0.00%

TM  Multi-Media Surveys & Inspections

XX  NO SUBTASK USED .00 0.00% 0.00% 1,613.51 0.23% 0.00%
TOTAL Multi-Media Surveys & Inspections .00 0.00% 0.00% 1,613.51 0.23% 0.00%
TN  Training
XX  NO SUBTASK USED 4,556.13 2.43% 0.00% 4.556.13 0.65% 0.00%
TOTAL Training 4,556.13 2.43% 0.00% 4,556.13 0.65% 0.00%
TOTAL 187,616.93 100.00% 706,250.88 100.00%
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6/18/1996

TABLE T-3

TDD BUDGETS
BY
SOW ACTIVITY

START Region: 9

MONTH ENDING: 05/25/1996

Page 1 of 4

currenT montH  CUNLLATIVE TO “PERGENT IOE  LOE COMPLETION

TDD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-9601-0001 EPA Region 9 Spill Phone 5,708.59 33,296.61 64.17% 962.50 1,500.00 06/30/1996
09-9601-0002 On-Call Response Call Out 8,058.71 27,024.04 88.42% 795.81 900.00 06/30/1996
09-9601-0003 Emergency Air Monitoring Directory 85.40 6,542.60 44.33% 133.00 300.00 07/31/1996
09-9601-0004 Evacuation Guidance Document .00 1,343.33 15.00% 6.00 40.00 06/30/1996
09-9601-0005 Southern Pacific Railroad Safety Audit 58.73 1,172.18 45.00% 18.00 40.00 03/31/1996
09-9601-0006 Frontier Fertilizer 1,912.62 17,730.58 68.33% 410.00 600.00 06/30/1996
09-9601-0007 Navajo Toxaphane 358.51 2,120.33 22.24% 70.50 317.00 09/30/1996
09-9601-0008 Dodson Brothers Oil Company 28.45 5,488.70 95.00% 142.50 150.00 05/31/1996
09-9601-0009 Central Eureke Mine Funded Removal 1,651.89 3,788.41 20.40% 102.00 500.00 06/30/1996
09-9601-0010 Del Norte Pesticides 231.42 9,938.37 35.17% 211.00 600.00 06/30/1996
09-9601-0011 Casmalia Resources 37,323.41 103,412.39 47.54% 2,377.00 5,000.00 06/30/1996
09-9601-0012 Sparks Solvent/Fuel site PRP Oversight 1,809.63 6,197.33 19.57% 137.00 700.00 06/30/1996
09-9601-0013 Sanders Aviation 16,586.24 55,711.79 59.40% 1,188.00 2,000.00 09/30/1996
09-9601-0014 Yavapai/Stone Container site 562.55 13,403.22 74.85% 247.00 330.00 06/30/1996
09-9601-0015 Omega Chemical 2,389.18 8,551.42 49.22% 221.50 450.00 09/30/1996
09-9601-0016 Verdese Carter Park .00 2,170.10 74.38% 59.50 80.00 04/30/1996
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6/18/1996
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TABLE T-3

TDD BUDGETS
BY
SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/25/1996

1

Page 2 of 4

cURRENT MONTH ~ CUNULATIVE TO “PERCENT LOE  LOE COMPLETION

TDD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-9601-0017 American Chrome Engineering Inc. 294.05 3,156.52 62.00% 93.00 150.00 06/30/1996
09-9601-0018 Superchrome Plating Site .00 2,331.62 95.00% 57.00 60.00 03/31/1996
09-9601-0019 Superchrome Funded Removal 2,902.22 21,069.27 88.49% 534.50 604.00 06/30/1996
09-9601-0020 Hawaii Technical Assistance .00 1,613.51 97.14% 34.00 35.00 04/30/1996
09-9601-0021 Gabbs Abandoned Drums 21.47 5,887.17 61.92% 185.75 300.00 04/15/1996
09-9602-0001 START Mobilization .00 7,950.65 99.00% 198.00 200.00 04/01/1996
D9-9602-0002 Gibson - Bakersfield .00 1,512.76 25.00% 35.00 140.00 09/30/1996
09-9602-0003 Santa Fe Derailmen - El Cajon 2,376.40 48,589.78 88.65% 1,172.00 1,322.00 06/30/1996
09-8602-0004 On-Going START Program Support 64,968.23 223,964.58 59.69% 3,223.50 5,400.00 09/30/1996
09-9602-0005 Gabbs Abandoned Drums - BLM 96.75 6,472.91 30.31% 197.00 650.00 04/30/1996
09-9602-0006 Electrite Assessment 43.71 3,087.58 98.75% 79.00 80.00 04/30/1996
09-9602-0007 Duck Valley Indian Reservation 2,807.47 19,114.27 84.65% 423.25 500.00 05/31/1996
09-9603-0001 Grey Eagle Mine Site 2,618.41 10,210.91 70.86% 269.25 380.00 06/30/1996
09-9603-0002 Oahu Exercise - Report .00 684.35 100.00% 18.00 18.00 04/26/1996
09-9603-0003 Puna Geothermal Venture Response 409.21 846.12 9.07% 12.25 135.00 09/30/1996
09-9603-0004 SIMS/RIMS Coordination w/OES/CAL-EPA 44532 1,759.98 51.25% 41.00 80.00 07/31/1996
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CURRENT MONTH  CUNLLATIVE TO PERCENT  LoE LOE COMPLETION
TOD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-9603-0005 Wilmington Site(s) Review 1211 198073  71.00% 4550  64.00 04/30/1996
h0-9603-0006 California Regulation Applicability Research 281.77 313.50 5.00% 1000  200.00 08/30/1996
09-9604-0001 Shell Refinery Fire/Explosion - Martinez 415.96 164415  98.75% 3050  40.00 05/15/1996
09-9604-0002 Montgomery Pass 2,248.76 5,269.71 75.00% 13500  180.00 06/01/1996
09-9604-0003 Celtor Chemical 2,393.64 6,362.57  5537% 14950  270.00 09/30/1996
09-9604-0004 Asylum Slough - Emerg. Resp. 1,783.28 780400  79.17% 237.50  300.00 06/01/1996
09-9504-0005 START QA Management 2,387.77 238777  2867% 64.50  225.00 06/30/1996
09-9604-0008 START Equipment Management 7,568.16 756816 44.50% 22250  500.00 06/30/1996
09-9604-0007 START Health & Safety Coordination 1,606.88 1,696.88 14.50% 58.00  400.00 06/30/1996
09-9504-0008 START Computer Support 3,920.98 392098  32.80% 82.00  250.00 06/30/1996
09-9604-0010 Training for LA Co FD HAZMAT Tmg. Asst. 27.97 27.97 1.00% 100  100.00 09/30/1996
09-9604-0011 Sulfur Creek Geothermal 709.63 70063 2361% 17.00  72.00 06/30/1996
09-9604-0012 American Samoa Technical Assistance 394.72 304.72 3.08% 10.00  325.00 09/30/1996
09-9605-0001 R.C. Baxter 3,348.50 334850  24.00% 8400  350.00 08/30/1996
09-9605-0002 NGWA - Outdoor Workshop 4,528.16 452816  56.00% 14000  250.00 06/30/1996
09-9605-0004 McCormick and Baxter 851.90 851.90  14.00% 2100  150.00 07/07/1996

*** Confidential Business Information - Not for Release ***
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6/18/1996 TABLE T - 3 Page 4of 4
TDD BUDGETS
BY
SOW ACTWITY
START Region: 9  MONTH ENDING: 05/25/1996
ESTIMATED TDD
CURRENT MONTH cungtz\l}/;'rcl:\gss}cs) PERCENT LOE  LOE COMPLETION
TDD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-9605-0006 Feather River Contingency Plan 1,242.25 1,242.25 10.15% 3350  330.00 09/30/1996
09-9605-0007 Dodson Brothers Oil Company 55.92 55.92 1.00% 200  200.00 09/30/1996
TOTALS $187.616.93 $706,250.88 15,006.31 27,194.00
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ecology and environment, inc.

International Specialists In the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

June 18, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing

Re: EPA Contract 68-W6-0010
Public Voucher #005 with Supporting Documents
Period from April 28, 1996 through May 25, 1996

Dear Sir or Madam:

Enclosed please find E & E’s Public Voucher #005 for the period of April
28, 1996 through May 25, 1996; Site Specific Invoice Detail; and Summary
Invoice Table, which covers services performed by our firm for the

referenced contract.

Please note that E & E has moved to new offices in San Francisco,
California. Our new address is 350 Sansome Street, Suite 300, San
Francisco, California 94104.

If you have any questions regarding the preparation of this report,
please contact me at (415) 981-2811.

Sincerely,

“Plazes,

Thompson Chambers
START Region IX Team Leader

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer

START Region IX File
B. Slimko - E & E Accounting Department

recycled paper

(

(

(



Standard Form 1034
Revised January 1980
Deparmment of the Treasury
t TFRM 4-2000

1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO.
005

SCHEDULE NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION | DATE VOUCl-iER PREPARED

U. S. Environmental Protection Agency

79 T. W. Alexander Drive

June 18, 1996

PAID BY

CONTRACT NUMBER AND DATE

Research Triangle Park, NC 27711 68-W6-0010

Attention: Invoice Processing

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE

DISCOUNT TERMS

PAYEE’S PAYEE'S ACCOUNT NUMBER
NAME Ecology and Environment, Inc.
AND 368 Pleasant View Drive

ADDRESS Lancaster, NY 14086 GOVERNMENT B/L NUMBER
SHIPPED FROM TO WEIGHT
NUMBER DATE OF ARTICLES OR SERVICES UNIT PRICE
AND DATE DELIVERY (Enter description, item number of contract of Federal QUANTITY AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary . COST PER

04/28/96 START TEAMS: REGION IX

thru For Cost Details, See Attached

5125196 COST REIMBURSABLE $211,003.32

PROVISIONAL PAYMENT
"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract.”
START REGION IX
NAME OF OFFICIAL: W\' PROGRAM MANAGER
s o
(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $211,003.32
PAYMENT: APPROVED FOR EXCHANGE RATE DIFFERENCES
= = $1.00
___ PROVISIONAL
__ COMPLETE BY?
___ PARTIAL
__  FINAL
___ PROGRESS
_._. ADVANCE Amount verified;
correct for
TITLE (Signature or initials)
Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.
(Date) (Authorized Certifying Officer)* (Title)
ACCOUNTING CLASSIFICATION

PAID CHECK NUMBER ON ACCOUNT OF U.S. TREASURY | CHECK NUMBER ON (Name of bank)
BY

CASH DATE PAYEE?

S
! When stated in foreign currency, insert name of currency. PER

2 If the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space

provided, over his official title.

3 When a voucher is receipted in the name of a company or corporation, the name of the TITLE

person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary,” or

"Treasurer," as the case may be.

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82¢, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.




Contractor: Ecology and Environment

Contract Number:

TOD No.

09-9601-0006
09-9601-0007
09-9601-0008
08-9601-0009
09-9601-0010
09-9601-0011
09-9601-0012
09-9601-0013
09-9601-0014
09-9601-0015
09-9601-0016
09-9601-0017
09-9601-0018
09-9601-0019
09-9602-0007
09-9605-0004
09-9605-0007

09-9601-0001
08-9601-0002
08-9602-0001
09-9602-0004
09-9603-0004
09-9604-0006
09-9604-0007
(9-9604-0008
09-9604-0010

Reg.

888883888838 23888 38 8

8

888383888388

68-W6-0010

Attachment A

Account To Be

START : INVOICE/SITE DETAIL

Region: 9

Invoice Number; ‘ 5

Account Initial

Charged Obligation
HQ 4R RV 00 HQOOJTOO
HQ 9Q RV 00 HQO0JTOO
HQ 5F BN 00 HQOOJTOO
HQ AQ BB 00 HQOOJTCO
HQ 33 RV 00 HQO0JTOO
HQ 3H RV 00 HQOOJTOO
HQ W6 BB 00 HQOOJTOO
HQ AV SS 00 HQOOJTOO
HQ 1U BN 00 HQOOJTOO
HQ BC BN 00 HQO00JTOO
HQ 9X RV 00 HQOOJTOO
HQ CE BN 00 HQ00JTOO
HQ AH RV 00 HQO0JTOO
HQ AH RV 00 HQOODJTOO
HQ CN PA 00 HQO0JTO0
HQ 1E PA 00 HQOOBMOO
HQ S5F BN 00 HQOOBMOO
SUPERFUND
HQ 00 BM 00 HQODJTOO
HQ 00 BM 00 HQOOJTOO
HQ 00 BM 00 HQOO0JTOO0
HQ 00 BM 00 HQOOBMOO
HQ 00 BM 00 HQOOJTOO
HQ 00 JT 00 HQOOBMO0O
HQ 00 JT 00 HQOOBMOO
HQ 00 JT 00 HQOOBMOO
HQ 00 TH 00 HQQOBMOO

MAY 1996
IFMS
SSID Action Oper Act. Line
No. Code Unit Site Name Seq Ref. pcN
4R RV 00 FRONTIER FERTILIZER DBO0003
2Q RV 00 NAVAJO TOXAPHENE DB0003
SF BN 00 DODSON BROTHERS OIL COMPANY DB0003
AQ BB 00 CENTRAL EUREKA MINE (MESA DE ORO) DB0003
a3 RV 00 DEL NORTE COUNTY PESTICIDE STORAGE DB0003
3H RV 00 CASMALIA RESOURCES DB0003
wé BB 00 SPARKS SOLVENT/FUEL PLUME DB0003
AV 8S 00 SANDERS AVIATION DB0O003
U BN 00 YAVAPA!IPENTA POND DB0003
BC BN 00 OMEGA RECOVERY SERVICES DB0003
9X RV 00 VERDESE CARTER PARK
CE BN 00 AMERICAN CHROME ENGINEERING, INC. DB0003
AH RV 00 SUPERCHROME PLATING & ENGINEERING CO
AH RV 00 SUPERCHROME PLATING & ENGINEERING CO DB0003
CN PA 00 DUCK VALLEY INDIAN RESERVATION DB0003
1E PA 00 MCCORMICK & BAXTER CREOSOTING DB0003
SF BN 00 DODSON BROTHERS OIL COMPANY DBO0003
TOTAL SITES WITH SSID
00 BM 00 EPA REGION IX SPILL PHONE DB0003
00 BM 00 ON-CALL RESPONSE CALL OUT DB0003
00 BM 00 START MOBILIZATION
00 BM 00 ON-GOING START PROGRAM SUPPORT DB0003
00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA DB0003
00 JT 00 START EQUIPMENT MANAGEMENT DB0003
00 JT 00 START HEALTH & SAFETY COORDINATION DB0003
00 JT 00 START COMPUTER SUPPORT DBOO03
00 TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TR DBO0003
*** Confidential Business Information - Not for Release ***
« ( ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢«

Incident

FPN# Specific Amount

191262
358 51
28.45
1,651.89
231.42
37,323.41
1,809.63
16,586.24
56255
2,389.18
.00
204.05
00
2,902.22
2,807.47
851.90
55.92
69,765.46

5,708.59
8,058.71
.00
64,968.23
44532
7,568.16
1,696.88
3,920.98
27.97

Page 10of 3

Cumulative
Costs
17,730.58
2,120.33
5,488.70
3,788.41
9,938.37
103,412.39
6,197.33
55,711.79
13,403.22
8,551.42
2,170.10
3,156.52
2,331.62
21,069.27
19,114.27
851.90
55.92
275,092.14
33,206.61
27,024.04
7.950.65
223,964 58
1,759.98
7,568.16
1,696.88
3,920.98
27.97

@




< { { { ( | ( [ { i i | i { f |

Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Region: 9

Contract Number: 68-W6-0010
Attachment A Invoice Number: 5

MAY 1996
IFMS

SSID Action Oper Act. Line Account To Be  Account Initial incident Cumulative
TDDNo. Reg. No. Code Unit  Site Name Seq Ref. pcN  Charged Obligation FPN# Specific  Amount Costs
09-9605-0002 09 00 TH 00 NGWA - OUTDOOR CONFERENCE DBO00O3 HQ 00 TH 00 HQOOBMOO 4528.16 4528.16
TOTAL SITES WITHOUT SSID SUPERFUND PROGRAM WIDE 96,923.00 311,738.01
09-9601-0020 09 ZZ BM 00 HAWAII TECHNICAL ASSISTANCE HQ ZZ BM 00 HQOOJTOO 00 1,613.51
09-9601-0021 03 ZZ PA 00 GABBS ABANDONED DRUMS - BLM DBO003 HQ ZZ PA 00 HQOOJTOO 21.47 5,887.17
09-9602-0002 09 ZZ PA 00 GIBSON - BAKERSFIELD HQ ZZ PA 00 HQOOJTOO .00 151276
09-9602-0003 09 ZZ SY 00 SANTAFE DERAILMENT - EL CAJON DBOOO3 HQ ZZ SY 00  HQOOJTOO 2,376.40 48,589.78
09-9602-0005 09 ZZ RV 00 GABBS ABANDONED DRUMS - BLM DB0O003 HQ ZZ Rv 00 HQOOJTOO 96.75 6,472.91
09-9602-00068 09 ZZ PA 00 ELECTRITE ASSESSMENT DB0O003 HQ ZZ PA 00 HQOOJTOO 437 3,087.58
09-9603-0001 09 ZZ PA 00 GREY EAGLE MINE SITE DB0O003 HQ ZZ PA 00 HQOOJTOO 261841 10,210.91
09-9603-0005 09 ZZ PA 00 WILMINGTON SITE(S) REVIEW 0B0O003 HQ ZZ PA 00 HQOOJTOO 1211 1,980.73
09-9603-0006 09 ZZ BM 00 CALIFORNIA REGULATION APPLICABILITY DBO00O3 HQ ZZ BM 00  HQOOJTOO 281.77 313.50
09-9604-0002 09 ZZ RV 00 MONTGOMERY PASS DB0O03 HQ ZZ Rv 00 HQO0JTOO 2,248.76 5,269.71
09-9604-0003 09 ZZ PA 00 CELTOR CHEMICAL WORKS DBO003 HQ ZZ PA 00  HQOOJTOO 2,393.64 6,362.57
09-9604-0004 09 ZZ RV 00 ASYLUM SLOUGH - EMERG. RESP. DBO003 HQ ZZ RV 00 HQOOJTOO 1,783.28 " 7.804.00
09-9604-0005 09 ZZ JT 00 START QA MANAGEMENT DBO003 HQ ZZ JT 00 HQOOBMOO 2387.77 2,387.77
09-9604-0011 09 ZZ PA 00 SULFUR CREEK GEOTHERMAL DB0003 HQ ZZ PA 00  HQOOBMOO 709.63 709.63
09-9604-0012 09 ZZ BM 00 AMERICAN SAMOA TECHNICAL ASSISTANCE DB0OO3 HQ ZZ BM 00 HQOOBMOO 384.72 394.72
09-9605-0001 09 ZZ PA 00 R.C.BAXTER DBOD03 HQ ZZ PA 00  HQOOBMOO 3,348.50 3,348.50
TOTAL SITES WITHOUT SSID SUPERFUND SITE SUPPORT 18,716.92 105,945.75
09-9601-0003 09 EMERGENCY AIR MONITORING DIRECTORY EARO54 96T7SETFA 96T720TFA 85.40 6,542.60
09-9601-0004 09 EVACUATION GUIDANCE DOCUMENT 96T720TFA .00 1,343.33
09-9601-0005 09 SOUTHERN PACIFIC RR CHEM SAFETY AUDIT EAROS4 96T7SETFA 96T720TFA 58.73 1,172.18
09-9603-0002 09 OAHU EXERCISE - REPORT 96T7SETFA .00 684.35
09-9603-0003 09 PUNA GEOTHERMAL VENTURE RESPONSE EARO54  96T7SETFA 96T7SETFA 409.21 846.12
09-9604-0001 09 SHELL REFINERY FIRE/EXPLOSION PP0O010  96H72PHG? 96H72PHG7 41596 1,644.15

*** Confidential Business Information - Not for Release *** Page 20f 3




Contractor: Ecology and Environment
Contract Number:

09-9605-0006 09

68-W6-0010

SSID Action Oper
TDDNo. Reg. No.

Code Unit Site Name

START : INVOICE/SITE DETAIL
Attachment A

FEATHER RIVER CONTINGENCY PLAN

ZZ - Site Support 00 - Program Wide

MAY 1996
IFMS
Act. Line Account To Be Account Initial
Seq Ref pecN  Charged Obligation
EAR0S4 96T7SETFA 96T7SETFA
TOTAL SITES WITHOUT SSID NON-SUPERFUND
SUBTOTAL
Fixed Fee

+++ Confidential Business Information - Not for Release ***

TOTAL INVOICE AMOUNT

Region: 9

Invoice Number:  §

Incident Cumulative

FPN# Specific  Amount Costs
1,242.25 1,242,225

2211585 1347498

187,616.93 706,250.88

23,386.39 91,388.43

$211,003.32 $797,639.31

Page 30of 3
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FUNDING SOURCE
DA000S CERCLA/SARA
DB0003 CERCLA/SARA
EAR0S54 CEPP
PP0010 OPA

TOTAL

{ {

Monthly Cost

185,405.38
1,795.59
415.96
$187,616.93

{ i

Monthly Fee

.00
23,110.72
223.82
51.85
$23,386.39

{ { {

Monthly Cost

.00
208,516.10
2,019.41
467.81
$211,003.32

{ {

Cum. Cost
405,069.11

287,706.79
11,830.83
1,644.15
$706,250.88

{ |

Cum.Fee
44,930.89

44,571.83
1,683.33
202.39
$91,388.44

Total Cum.Cost

450,000.00
332,278.62
13,5614.16
1,846.54
$797,639.32



6/18/1996

‘Contract Number:

Ecology and Environment, Inc.

68-W6-0010
Summary Invoice

Month Ending: 05/25/1996

Direct Labor Regular Ded
Non

Direct Labor Overtime Ded
Non

Fringe on Regular Ded
Non

Fringe on Overtime Ded
Non

Total Labor + Fringe
Overhead Ded
Non

Total LBR + FRG + OVH
SGand A Ded
Non

Total LBR + FRG + OVH + GA
Travel

Equipment

Other Direct Costs

Subtotal

SGandA
Subcontractors
Team Subcontractors
Subtotal

Equipment Usage
Analytical

Total Cost
Sub Handling Fee
Fixed Fee

Grand Total

** MONTH ** * CUMULATIVE **
START Region 9 START Region 9
$62,837.75 $250,233.00
3,516.72 16,024.93
8,925.92 45,779.38
650.24 2,256.41
18,851.33 75,070.48
1,055.02 4,807.59
1,160.39 5,951.43
84.53 293.35
97,081.90 400,416.57
9,452.94 38,834.70
3,231.68 14,239.87
109,766.52 453,491.14
21,359.05 87,748.43
2,424 88 10,684.81
133,550.45 551,924.38
17,309.76 57,001.12
.00 .00
19,463.03 59,068.81
170,323.24 667,994.31
7,758.92 24,490.08
.00 .00
9,347.82 11,777.94
187,429.98 704,262.33
.00 .00
.00 1,753.00
187,429.98 706,015.33
186.95 235.55
23,386.39 91,388.43
$211,003.32 $797,639.31

*** Confidential Business Information - Not for Release "™
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6/18/1996

ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9
Table F-6

CONTRACT NUMBER:

68-W6-0010

|
'

Page 1 of 1

START Region 9

MONTH ENDING: 5/25/1996

START Region 9
YEAR ENDING: 12/17/1996

CUMULATIVE CONTRACT

Reqular Hours Overtime Hours | Regular Hours _Overtime Hours Regular Hours Overtime Hours |  Total Hours

P1 Dedicated 562.00 98.12 1,669.50 389.62 1,669.50 389.62 2,059.12
P2 Dedicated 709.00 114.50 2,897.00 790.54 2,897.00 790.54 3,687.54
P3 Dedicated 1,618.00 269.13 6,535.00 1,140.39 6,535.00 1,140.39 7,675.39
P4 Dedicated 148.00 6.88 490.00 51.76 490.00 51.76 54176
T2 Dedicated 144.00 9.00 428.00 37.50 428.00 37.50 465.50
P2 Non Dedicated 2.00 .00 2.00 .00 2.00 .00 2.00
P3 Non Dedicated 39.00 1.00 378.00 56.50 378.00 56.50 43450
P4 Non Dedicated .00 .00 1.00 .00 1.00 .00 1.00
T1 Non Dedicated 65.00 49,50 82.75 51.00 82.75 51.00 133.75
T2 Non Dedicated 5.00 .00 575 .00 5.75 .00 5.75
TOTAL LOE 3,292.00 548.13 12,489.00 2,517.31 12,489.00 2,517.31 15,006.31

SS Dedicated 253.00 .00 848.00 .00 848.00 .00 848.00
SS Non Dedicated 114.75 .00 356.25 .00 356.25 .00 356.25
TOTAL CLERICAL 367.75 .00 1,204.25 .00 1,204.25 .00 1,204.25
GRAND TOTAL 3,659.75 548.13 13,693.25 2517.31 13,693.25 2,517.31 16,210.56

~~+ Confidential Business Information - Not for Release ™




Contractor: Ecology and Environment

START : INVOICE/SITE DETAIL ADJUSTMENTS

Contract Number: 68-W6-0010 Attachment C
MAY 1996
Account Initial

TDD No. Site Name DCN Obligation
09-9601-0009  CENTRAL EUREKA MINE (MESA DE ORO) DBO003  HQOOJTOO
09-9601-0011  CASMALIA RESOURCES DB0003  HQOOJTO0

TOTAL SITES WITH SSID SUPERFUND
09-9601-0002  ON-CALL RESPONSE CALL OUT DB0003  HQOO0JTO0
09-9602-0004 ON-GOING START PROGRAM SUPPORT DB0003 HQOOBMOO

TOTAL SITES WITHOUT SSID SUPERFUND
09-9603-0001  GREY EAGLE MINE SITE DBO003  HQOOJTOO
09-9604-0003  CELTOR CHEMICAL WORKS DB0003  HQOOJTOO
09-9604-0004  ASYLUM SLOUGH - EMERG. RESP. DB0003 HQO0JTO0
09-9604-0005  START QA MANAGEMENT DB0003  HQOOBMOO

Incorrect site number previously charged on invoice.
Site previously inappropriately charged on invoice.
Incorrect DCN charged on invoice.

Incorrect account number charged on invoice.

D H W N =

¢ ¢ ¢ « ¢ ¢«

Incorrect DCN and/or account number previously charged on invoice.

Account To Be

Charged

HQA BB 00
HQ3HRV 00

HQO0 BM 00
HQO0 BM 00

PROGRAM WIDE

HQZZPA 00
HQZZPA 00
HQZZRV 00
HQZZJT 00

*** Confidential Business Information - Not for Release ***

(]

4

]

{
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{
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Region: 9

Invoice Number:

Chg
Adj.

2
2

N

N N NN

Amount

80.50
73.51
154.01
-160.27
-958.64
-1,118.91
37.58
37.58
40.23
175.12

Page 1of 2

Cumulative
Costs

3,788.41
103,412.39

27,024.04
223,964.58

10,210.91
6,362.57
7,804.00
2,387.77
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL ADJUSTMENTS Region: 9

Contract Number: 68-W6-0010
Attachment C Invoice Number: 5

MAY 1996
Account Initial Account To Be Chg Amount Cumulative
TDD No. Site Name DCN Obligation Charged Adj. Costs
09-9604-0011  SULFUR CREEK GEOTHERMAL DB0003 HQO0BMOO HQZZPA 00 2 85 16 709 63
TOTAL SITES WITHOUT SSID SUPERFUND SITE SUPPORT 37567
ZZ - Site Support 00 - Program Wide TOTAL ADJUSTMENTS -589.23
Monthly Cost
DB0003 CERCLA/SARA -589.23
TOTAL $-589.23
Incorrect DCN and/or account number previously charged on invoice. Page 2 of 2

Incorrect site number previously charged on invoice.
Site previously inappropriately charged on invoice.
Incorrect DCN charged on invoice.

Incorrect account number charged on invoice.

N b W N -

*+ Confidential Business information - Not for Release ***




06/18/1996

LABOR ADJUSTMENTS

Month Ending: 05/25/1996

Region: 9

Regular
TDD # PAN Week End Funding Employee Pgrade Actual Week Hours Dollars
End
09-9601-0002 0002 SG RR XX 05/11/1996 CERCLA/SARA COLEN, TIMOTHYM P3 04/27/1996 -2.00 -85.14
09-9601-0002 0002 SG RR XX 05/18/1996 CERCLA/SARA WHITAKER, JOHNH P3 05/04/1996 -2.00 -75.13
09-9601-0009 0009 CE RA XX 05/11/1996 CERCLA/SARA MARTIN, PAUL W P3  04/27/1996 2.00 80.50
09-9601-0011 0011 CR RA XX 05/11/1996 CERCLA/SARA MOY, COLIN S P3  03/23/1996 .00 .00
09-9602-0004 0025 SG AP XX 05/25/1996 CERCLA/SARA CHADWICK, PATRIC P3 05/04/1996 -12.00 -748.42
09-9602-0004 0025 SG AP XX 05/18/1996 CERCLA/SARA SCHWENNESEN, Ml P3  05/04/1996 -5.00 -1756.12
09-8602-0004 0025 SG AP XX 05/11/1996 CERCLA/SARA MARTIN, PAUL W P3 04/27/1996 -3.00 -120.70
09-9603-0001 0029 GE SA XX 05/18/1986 CERCLA/SARA WHITAKER, JOHNH P3 05/04/1996 1.00 37.58
09-9604-0003 0037 CC SA XX 05/18/1996 CERCLA/SARA WHITAKER, JOHNH P3 05/04/1996 1.00 37.58
09-9604-0004 0038 AS RZ XX 05/11/1996 CERCLA/SARA MARTIN, PAUL W P3 04/27/1996 1.00 40.23
09-9604-0005 0039 QM MQ XX 05/18/1996 CERCLA/SARA SCHWENNESEN, Ml P3  05/04/1996 5.00 1756.12
09-9604-0011 0045 SC SA XX 05/11/1996 CERCLA/SARA COLEN, TIMOTHY M P3  04/27/1996 2.00 85.16
TOTAL LABOR ADJUSTMENTS -12.00 -748.34
** Confidential Business Information - Not for Release **
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06/18/1996

TDD # PAN Week End
09-9602-0004 0025 SG AP XX  05/25/1996

09-9602-0004 0025 SG AP XX  05/18/1996

TOTAL ODC ADJUSTMENTS

{ { f t { { { { { { [ ( {

ODC ADJUSTMENTS Page ot
Region: 9
Month Ending: 05/25/1996
Funding Acct Num Amount
CERCLA/SARA 38 86.02
XEROX/ COPIES COST ADJUSTMENT
CERCLA/SARA 06 -42
IBMpc 330 586/100 (ICIS) 5/2/96 07:37:33
85.60

** Confidential Business Information - Not for Relr~<e ™
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TABLE F-1 Page 1 of 1
Monthly Region 9 Financial Management Summary
Contract Number: 68-W6-0010 Total Contract Summary For 04/28/1996 Through 05/25/1996
Reporting Period: 04/28/1996 - 05/25/1996 Contract Year 96
Reporting Date: 06/18/1996 ACTUAL COSTS CONTRACT YEAR SUMMARY
ESTIMATED COST
COST ELEMENTS  CURRENT MONTH CONTRACT YEAR AT CY BUDGET VARIANCE
CY COMPLETION
P1 660.12 2,059.12 .00 .00 .00
P2 825.50 3,689.54 .00 .00 .00
P3 1,927.13 8,109.89 .00 .00 .00
P4 154.88 542.76 .00 .00 .00
T 114.50 133.75 .00 .00 .00
T2 158.00 471.25 .00 .00 .00
TOTAL LOE 3,840.13 15,006.31 .00 .00 .00
CLERICAL HOURS 367.75 1,204.25 .00 .00 .00
GRAND TOTAL 4,207.88 16,210.56 29,877.00 29,877.00 .00
Direct Labor 133,550.45 551,924.38 1,408,922.33 1,453,308.93 -44,386.60
Other Direct Costs
Travel 17,309.76 57,001.12 209,688.74 219,595.64 -9,906.90
Equipment .00 .00 6,812.30 6,813.30 -1.00
Misc. ODC's 19,463.03 59,068.81 164,504.53 164,078.55 425.98
Subtotal 36,772.79 116,069.93 381,005.57 390,487.49 -9,481.92
Indirect Costs (SGor. 7,758.92 24,490.08 80,011.17 82,002.37 -1,991.20
Subtotal 44,531.71 140,560.01 461,016.74 472,489.86 -11,473.12
E and E Analytical
Services .00 1,753.00 20,997.00 20,997.00 .00
Subcontracts 9,347.82 11,777.94 9,000.00 9,000.00 .00
Equipment Usage .00 .00 20,374.21 20,374.21 .00
Subtotal 187,429.98 706,015.33 497,826.04 522,861.07 -25,035.03
SubHandling Fee 186.95 235.55 180.00 180.00 .00
Fixed Fee 23,386.39 91,388.43 181,950.93 181,950.93 .00
Total Cost $211,003.32 $797,639.31 $2,168,890.47 $2,240,303.30 $-71,412.83
=+ Confidential Business information - Not for Release ****
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TABLE F-2

Cumulative Region 9 Financial Management Summary

Contract Number:68-W6-0010 Total Contract Summary For 04/28/1996 Through 05/25/1996
Reporting Period: 04/28/1996 - 05/25/1996 Contract Year 1996
Reporting Date: 06/18/1996 CUMULATIVE

Page 1 of 1

* Confidential Business Information - Not for Release ***

ACTUAL COST ESTIMATED COST
COST ELEMENTS  |INCEPTION TO DATE AT CY BUDGET VARIANCE
CY-COMPLETION.
P1 2,059.12 .00 .00 .00
P2 3,689.54 .00 .00 .00
P3 8,109.89 .00 .00 .00
P4 542.76 .00 .00 .00
™ 133.75 .00 .00 .00
T2 471.25 .00 .00 .00
TOTAL LOE 15,006.31 .00 .00 .00
.00
CLERICAL HOURS 1,204.25 .00 .00 .00
GRAND TOTAL 16,210.56 29,877.00 29,877.00 .00
Direct Labor 551,924.38 1,408,922.33 1,453,308.93 -44.386.60
Other Direct Costs
Travel §7,001.12 209,688.74 219,595.64 -9,906.90
Equipment .00 6,812.30 6,813.30 -1.00
Misc. ODC's 59,068.81 164,504.53 164,078.55 425.98
Subtotal 116,069.93 381,005.57 390,487.49 -9,481.92
Indirect Costs (8 G o 24.490.08 80,011.17 82,002.37 -1,991.20
Subtotal 140,560.01 461,016.74 472,489.86 -11,473.12
E and E Analytical 1,753.00 20,997.00 20,997.00 00
Subcontracts 11,777.94 9,000.00 9,000.00 .00
Equipment Usage .00 20,374.21 20,374.21 .00
Subtotal 706,015.33 417,814.87 440,858.70 -23,043.83
SubHandling Fee 235.55 180.00 180.00 .00
Fixed Fee 91,388.43 181,950.93 181,950.93 .00
Total Cost $797,639.31 $2,088,879.30 $2,158,300.93 $-69,421.63
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k1811996 TABLEF-3 TABLE F3
SUMMARY OF INCREMENTAL /18/1996 SUMMARY OF INCREMENTAL
FUNDING FUNDING Ecology and
CONTRACT MODIFICATIONS Ecology and CONTRACT MODIFICATIONS Environment
START Region 9 Envivonment START Region 9
ICONTRACT NUMBER 68-W6-0010 CONTRACT NUMBER 68-W6-0010
CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUMCUMULATIVE EFFECTIVE MODIFICATION CUMULATIVE CUMULATIVE
MOD. NO. DATE FUNDING BY FUNDING TOTAL PATE FUNDING SUM BY MOD. TOTAL
SOURCE FUNDING NO. FUNDING FUNDING SOURCE

UNDING SOURCE: CEPP ODIFICATION NUMBER: 00

1 02/22/1996 50,000.00 50,000.00 50,000.00 2/18/1995 450,000.00 450,000.00 450,000.00 CERCLA/SARA

UNDING SOURCE: CERCLA/SARA ODIFICATION NUMBER: 01

12/18/1995 450,000.00 450,000.00 500,000.00 2/22/1996 50,000.00 50,000.00 500,000.00 CEPP
1 02/22/1996 470,000.00 920,000.00 970,000.00 2/23: g 470,000.00 520,000.00 970,000.00 CERCLA/SARA
2/ 470,000.00 990,000.00 1,440,000.00 CERCLA/SARA
2/22/1996 470,000.00 1,390,000.00 1,440,000.00

! o 2/22/1996 25,000.00 1,015,000.00 1,465,000.00 OPA

2 02/27/1996 100,000.00 1,490,000.00 1,540,000.00 ODIFICATION NUMBER: 02

UNDING SOURCE: OPA b2/27/1996 100,000.00 100,000.00 1,565,000.00 CERCLA/SARA

1 02/22/1996 25,000.00 25,000.00 1,565,000.00

* Confidential Business Information - Not for Release ™*
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6/18/1996 TABLE F-3 Page 1 of 1
SUMMARY OF INCREMENTAL
FUNDING Ecology and
C T MODIFICATIONS
g‘PXE@ﬁeglon Environment
CONTRACT NUMBER: 68-W6-0010
CUMULATIVE SUM BY CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION FUNDING SOURCE TOTAL Mod Type DCN
5 DATE FURBING FUNDING
FMBBH\'& SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EARO054
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.
FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 500,000.00 FUNDING ACTION DA0005
Initial Contract
01 02/22/1996 470,000.00 920,000.00 970,000.00 FUNDING ACTION DB0007
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.
01 02/22/1996 470,000.00 1,390,000.00 1,440,000.00 FUNDING ACTION DB0003
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.
02 02/27/1996 100,000.00 1,490,000.00 1,540,000.00 FUNDING ACTION H6S006
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.
FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 1,565,000.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

+ Confidential Business Information - Not for Release **



06/18/1996

CERCLA/SARA
OPA
CEPP
Total
¢ 4 ¢ ¢ € ¢

Total
Obligations

1,390,000.00

25,000.00

50,000.00

$1,465,000.00

t ¢ f

Monthly
Costs

185,405.38

415.96

1,795.59

$187,616.93

TABLE F-4
SUMMARY OF FUNDING EXPENDITURES
Month Ending : 05/25/1996

|

Region: 9

Monthly
Fee

23,110.72

51.85

223.82

$23,386.39

Total
Monthly
Costs

208,516.10

467.81

2,019.41

$211,003.32

Cumulative
Costs

692,775.90

1,644.15

11,830.83

$706,250.88

( 4

L

Cumulative
Fee

89,502.72

202.39

1,683.33

$91,388.44

«

Page 1 of 1

Total

Cumulative REMAINING

Costs

782,278.62

1,846.54

13,514.16

$797,639.32

« 14 d

BALANCE
607,721.38

23,153.46

36,485.84

$667,360.68

¢ ¢




i

06/18/1996 Ecology and Environment, Inc. Page 1 of 4
Cost by TDD
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 05/25/1996
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total
S$SID Number: NONE
09-9603-0006 CALIFORNIA REGULATION APPLICABI 9.00 281.77 .00 .00 .00 .00 .00 281.77
TOTAL SSID#: NONE 9.00 281.77 .00 .00 .00 .00 .00 281.77
SSID Number: 00
09-9601-0001 EPA REGION X SPILL PHONE 169.50 5,346.75 .00 .00 .00 361.84 .00 5,708.59
09-9601-0002 ON-CALL RESPONSE CALL OUT 225.13 7,771.46 282.94 .00 4.31 .00 .00  8,058.71
09-9601-0003 EMERGENCY AIR MONITORING DIRE 1.00 41.08 3.63 .00 40.69 .00 .00 85.40
09-9601-0005 SOUTHERN PACIFIC RR CHEM SAFET .00 .00 .00 .00 58.73 .00 .00 58.73
09-9602-0004 ON-GOING START PROGRAM SUPPO 862.00 38,657.06 4,595.85 .00 15,842.12 -~ 5,873.20 .00 64,968.23
09-9603-0003 PUNA GEOTHERMAL VENTURE RESP 7.00 409.21 .00 .00 .00 .00 .00 409.21
09-9603-0004 SIMS/RIMS COORDINATION W/OES/C 9.00 416.69 28.63 .00 .00 .00 .00 44532
09-9604-0006 START EQUIPMENT MANAGEMENT 222.50 6,277.88 1,241.61 .00 48.67 .00 .00 7,568.16
09-0604-0007 START HEALTH & SAFETY COORDINA 58.00 1,696.88 .00 .00 .00 .00 00  1,696.88
09-9604-0008 START COMPUTER SUPPORT 82.00 3,587.68 .00 .00 333.30 .00 .00  3,920.98
09-9604-0010 TRAINING FOR LA CO FD HEALTH HA 1.00 27.97 .00 .00 .00 .00 .00 27.97
09-9605-0002 NGWA - OUTDOOR CONFERENCE 140.00 4,052.14 467.87 .00 8.15 .00 .00 4,528.16
TOTAL SSID#: 00 1,777.13 68,284.80 6,620.53 .00 16,335.97 6,235.04 00 97,476.34
SSID Number: 1E e
09-9605-0004 MCCORMICK & BAXTER CREOSOTING 21.00 851.90 .00 .00 .00 .00 .00 851.90
TOTAL SSID#: 1E 21.00 851.90 .00 .00 .00 .00 .00 851.90

=+ Confidential Business Information - Not for Release ***




8/1996 .
0671 Ecology and Environment, Inc. Page 2 of 4
Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 05/25/1996
Region: 9
Current Month :
Other Direct Sub Eand E Month
TDD Number Site Name LLOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total
SSID Number: 1U
09-9601-0014 YAVAPAI PENTA POND 11.00 507.74 .00 - .00 54.81 .00 .00 562 .55
TOTAL SSID#: 1U 11.00 507.74 .00 .00 54.81 .00 .00 562.55
SSID Number:; 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE STO 1.00 27.97 .00 .00 203.45 .00 .00 231.42
TOTAL SSID#: 33 1.00 27.97 .00 .00 203.45 .00 .00 231.42
SSID Number: 3H
09-9601-0011 CASMALIA RESOURCES 933.50 28,668.74 5,730.01 .00 1,345.70 1,578.96 .00 37,323.41
TOTAL SSiID#: 3H 933.50 28,668.74 5,730.01 .00 1,345.70 1,578.96 00 37,323.41
SSID Number: 4R
09-9601-0006 FRONTIER FERTILIZER 36.00 1,419.04 471.15 .00 22.43 .00 .00 1,912.62
TOTAL SSID#: 4R 36.00 1,419.04 471.15 .00 22.43 .00 .00 1,812.62
SSID Number: 5F
09-9601-0008 DODSON BROTHERS OIL COMPANY 1.00 27.97 .00 .00 48 .00 .00 28.45
09-9605-0007 DODSON BROTHERS OIL COMPANY 2.00 55.92 .00 .00 .00 .00 .00 55.92
TOTAL SSID#: 5F 3.00 83.89 .00 .00 48 .00 .00 84.37
SSID Number: 9Q
09-9601-0007 NAVAJO TOXAPHENE 10.00 338.17 .00 .00 20.34 .00 .00 358.51
TOTAL SSID#: 9Q 10.00 338.17 .00 .00 20.34 .00 .00 358.51
SSID Number: AH
09-9601-0019 SUPERCHROME PLATING & ENGINEE 77.50 2,671.67 .00 ' .00 230.55 .00 .00 2,902.22
TOTAL SSID#: AH 77.50 2,671.67 .00 .00 230.55 .00 .00 2,902.22
** Confidential Business Information - Not for Release ™*
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06/18/1996 .
1 Ecology and Environment, Inc. Page 3 of 4
Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 05/25/1996
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: AQ
09-9601-0009 CENTRAL EUREKA MINE (MESA DE O 43.00 1,442.05 201.19 .00 8.65 .00 00  1,651.89
TOTAL SSID#: AQ 43.00 1,442.05 201.19 .00 8.65 .00 .00 1,651.89
SSID Number: AV
09-9601-0013 SANDERS AVIATION 283.00 8,202.42 5,787.55 .00 2,596.27 .00 .00 16,586.24
TOTAL SSID#: AV 283.00 8,202.42 5,787.55 .00 2,596.27 .00 .00 16,586.24
S$SID Number: BC
09-9601-0015 OMEGA RECOVERY SERVICES 63.00 2,174.35 .00 .00 214.83 .00 .00 2,389.18
TOTAL SSiD#: BC 63.00 2,174 .35 .00 .00 214 .83 .00 .00 2,389.18
SSID Number: CE
09-9601-0017 AMERICAN CHROME ENGINEERING, | 9.00 291.54 .00 .00 2.51 .00 .00 294.05
TOTAL SSID#: CE 9.00 291.54 .00 .00 2.51 .00 .00 294.05
SSID Number: CN
09-9602-0007 DUCK VALLEY INDIAN RESERVATION 58.50 2,231.00 39.96 .00 536.51 .00 .00 2,807.47
TOTAL SSID#: CN 58.50 2,231.00 39.96 .00 536.51 .00 .00 2,807.47
SSID Number: W6
09-9601-0012 SPARKS SOLVENT/FUEL PLUME 43.50 1,604.98 .00 .00 204.65 .00 .00 1,809.63
TOTAL SSID#: W6 43.50 1,604.98 .00 .00 204.65 .00 .00 1,809.63
SSID Number: ZZ
09-9601-0021 GABBS ABANDONED DRUMS - BLM .00 .00 .00 .00 21.47 .00 .00 21.47
09-9602-0003 SANTA FE DERAILMENT - EL CAJON 68.00 2,068.93 .00 .00 307.47 .00 .00 2,376.40
00-9602-0005 GABBS ABANDONED DRUMS - BLM .00 .00 .00 .00 96.75 .00 .00 86.75

*** Confidential Business Information - Not for Release ***




06/18/1996 Ecology and Environment, Inc. Page 4 of 4
Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 05/25/1996
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
S$SID Number: ZZ
09-9602-0006 ELECTRITE ASSESSMENT .00 .00 .00 .00 43.71 .00 .00 43.71
09-9603-0001 GREY EAGLE MINE SITE 40.00 909.61 515.90 .00 765.26 427.64 .00 2,618.41
09-9603-0005 WILMINGTON SITE(S) REVIEW .00 .00 .00 .00 12.11 .00 .00 1211
09-9604-0001 SHELL REFINERY FIRE/EXPLOSION 10.50 386.61 18.84 .00 10.51 .00 .00 415,96
09-9604-0002 MONTGOMERY PASS 5§7.00 1,140.30 .00 .00 29.14 1,079.32 .00 2,248.76
09-9604-0003 CELTOR CHEMICAL WORKS 24.50 643.36 1,279.19 .00 257.28 213.81 .00 2,393.64
09-9604-0004 ASYLUM SLOUGH - EMERG. RESP. 52.00 1,465.51 297.65 .00 20.12 .00 .00 1,783.28
09-9604-0005 START QA MANAGEMENT 64.50 2,203.80 .00 .00 183.97 .00 .00 2,387.77
09-9604-0011 SULFUR CREEK GEOTHERMAL 17.00 709.63 .00 .00 .00 .00 .00 709.63
09-9604-0012 AMERICAN SAMOA TECHNICAL ASSIS 10.00 375.83 .00 .00 18.89 .00 .00 394.72
09-9605-0001 R.C. BAXTER 84.00 3,322.59 .00 .00 25.91 .00 .00 3,348.50
09-9605-0006 FEATHER RIVER CONTINGENCY PLAN 33.50 1,242.25 .00 .00 .00 .00 .00 1,242.25
TOTAL SSID#: ZZ 461.00 14,468.42 2,111.58 .00 1,792.59 1,720.77 .00 20,093.36
TOTALS 3,840.13 $133,550.45 $20,961.97 $.00 $23,569.74 $9,534.77 $.00 $187,616.93
*** Confidential Business Information - Not for Release ***
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6/18/1996

ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9
Table F-6

CONTRACT NUMBER:

68-W6-0010

Page 1 of 1

START Region 9
MONTH ENDING: 5/25/1996

START Region 9
YEAR ENDING: 12/17/1996

CUMULATIVE CONTRACT

** Confidential Business Information - Not for Release ***

Regular Hours Overtime Hours | Regular Hours Overtime Hours Regular Hours - Overtime Hours|  Total Hours

P1 Dedicated 562.00 98.12 1,669.50 389.62 1,669.50 389.62 2,059.12
P2 Dedicated 709.00 114.50 2,897.00 790.54 2,897.00 790.54 3,687.54
P3 Dedicated 1,618.00 269.13 6,535.00 1,140.39 6,535.00 1,140.39 7,675.39
P4 Dedicated 148.00 6.88 490.00 51.76 490.00 51.76 541.76
T2 Dedicated 144.00 9.00 428.00 37.50 428.00 37.50 465.50
P2 Non Dedicated 2.00 .00 2.00 .00 2.00 .00 2.00
P3 Non Dedicated 39.00 1.00 378.00 56.50 378.00 56.50 434.50
P4 Non Dedicated .00 .00 1.00 .00 1.00 .00 1.00
T1 Non Dedicated 65.00 49.50 82.75 51.00 82.75 51.00 133.75
T2 Non Dedicated ﬂ Aaoo 5.75 .00 5.75 .00 5.75
TOTAL LOE @%é} 548.13 12,489.00 2,517.31 12,489.00 2,517.31 15,006.31

sS Dedicated 253.00 N A 848.00 .00 848.00 .00 848.00
ss Non Dedicated 114.75 .00 356.25 .00 356.25 .00 356.25
TOTAL CLERICAL 367.75 .00 1,204.25 .00 1,204.25 .00 1,204.25
GRAND TOTAL 3,35?.75"> 548.13 13,693.25 2,517.31 13,693.25 2,517.31 16,210.56

N =




6/18/1996

TABLE F-7 Page 1 of
Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9
(Actual $ Cost and Cost per LOE Delivered)

Accounting Month Actual Dollars _Cost per LOE
MAY 1996
06 Computer Usage 5,814.11 1.65
07 Communications 2,527.38 72
26 Outside Service 667.68 19
27 Subcontractor Service 9,534.77 2.70
29 Postage & Delivery 894.40 .25
38 Copy Costs 86.02 .02
41 Expendables 2,642.74 .75
43 Travel 12,158.41 3.44
50 Other Rental Costs 10,937.41 3.10
66 Unallowable Travel 75.08 .02
67 Meals 2,874.89 .81
70 Contract Owned Vehicle Rep 5,928.67 1.68
TOTAL $54,141.56 $15.33
Direct Labor LOE Direct Labor Dollars TOTAL ODC
3,840.13 $123,501.18 $54,141.56

“** Confidential Business Information - Not for Release ***
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cology and Environment, Inc|
ODC Cost Element Trend
Analysis
Table F-7
06/18/1996
Region
9
Month and Year Books _ ICommunications|Computer Contract Owned [Copy Costs Employee Expendables  [nsurance Lab Analysis Meals
Publications Usage Vehicle Repair Relocation
JAN 1996 .00 .00 627.30 .00 .00 .00 .00 .00 .00 .00
100.00%

FEB 1996 .00 222 45 4,288.70 38.73 .00 .00 254.44 .00 .00 1,731.63
2.09% 40.38% 0.36% 2.40% 16.30%
MAR 1996 .00 1,063.46 5,470.37 2,385.67] .00 584.90 129.14 .00 .00 1,235.21
4.97% 25.56% 11.15% 2.73% 0.60% 5.77%
PR 1996 14.53 1,811.21 8,676 41 4,293.99 726.91 .00 3,336.55 3,650 49 1,753 00 6,614 39
0.02% 2.68% 12.83% 6.35% 1.07% 4.93% 5.40% 2.59%| 9.78%
MAY 1996 .00 2,527.38 5,814.11 5,928.67] 86.02 .00 2,642.74 .00 .00 2,874.89
4.67% 10.74% 10.95% 0.16% 4.88% 531%
Rolled Avg 14.53 1,406.13 4,975.38 3,161.77 406.47 584.90 1,590.72 3,650.49 1,753.00 3,114.03
0.02% 3.60% 37.90% 7.20% 0.62% 2.73% 3.20% 5.40% 2.59% 9.29%




Other Rental  Outside Service |Postage _ Sample Subcontractor  [Travel Unallowable Grand Total
Costs Delivery Shipment Service Travel
00 0o .00 00 .00 .00 .00 627.30’
.00 168.3 13.40 2.42 .00 3,900.30 .00 10,620.3
1.58% 0.13% 0.02% 36.72%
4,350.54 15.77 1,372.35 .00 00 4,795, 21,402.97
20.33% 0.07% 6.41% 22.41%
5,350.52 4,984.03 691.86 156.52 2,478.72 23,070.24 20.59 67,629.95
7.91% 7.37% 1.02% 0.23% 3.67% 34.11% 0.03%
10,937.41 667.68 894.40 .00 9,534.77 12,158.41 75.08 54,1415
20.20% 1.23% 1.65% 17.61% 22.46% 0.14%
6,879.49 1,458.95 743.00 7947 6,006.75 10,981.13 47.84 30,884.43
16.15% 2.57% 2.30%) 0.13% 10.64% 28.92% 0.08%
¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ (¢ € ¢ ¢ ¢ ¢ (« €« ¢« «
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9601-0001 Site Name/Task Desc:  EPA REGION IX SPILL PHONE
Regional Response Center Support
Account Code: 27  Subcontractor Service
604002-604007 09-9601-001 AGS, INC. - 604002-604007 354.75
TOTAL 09-9601-0001 FOR Subcontractor Service 354.75
TOTAL FOR: 09-9601-0001 354.75

* Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9601-0002 Site Name/Task Desc:  ON-CALL RESPONSE CALL OUT
Regional Response Center Support
Account Code: 06  Computer Usage
TOTAL 09-9601-0002 FOR Computer Usage 3.56
Account Code: 43  Travel
TRAVEL -[2703] PETER D. LAWRENCE 13.50
TRAVEL -[2175] CAMERON MCDONALD 50.01
GASOLINE -[2703] PETER D. LAWRENCE 3417
GASOLINE - [3044] TIMOTHY M. COLEN 37.96
TRAVEL -[2478] ROBIN R. CLEMENS 98.00
TOTAL 09-9601-0002 FOR Travel 233.64
TOTAL FOR: 09-9601-0002 237.20

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9601-0003 Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY

Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06  Computer Usage

TOTAL 09-9601-0003 FOR Computer Usage

Account Code: 43  Travel
CHRISTINE DUNCAN PARKING - CHRISTINE DUNCAN

33.60

3.00

TOTAL 09-9601-0003 FOR Travel

3.00

TOTAL FOR: 09-9601-0003

*= Confidential Business Information - Not for Release ™

36.60



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9601-0005 Site Name/Task Desc:  SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

Chemical Safety Audits

Account Code: 26 Outside Service
SPEEDWAY COPY SYSTEMS, INC. PHOTO DEVEL - SPEEDWAY COPY SYSTEMS, INC.

48.50

TOTAL 09-9601-0005 FOR Outside Service

48.50

TOTAL FOR: 09-9601-0005

=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1596 Date: 6/18/1996
TDD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER

Removal Action/Investigation/Monitoring

Account Code: 06  Computer Usage

TOTAL 09-9601-0006 FOR Computer Usage
Account Code: 07  Communications

MCI#74285681,2/15-3/14/96,B/D CALLING CARD LONG DISTANCE, SF OFC., 2/15-3/14/96 -
MCI#74285681,2/15-3/14/96,B/D

4.41

2.02

TOTAL 09-9601-0006 FOR Communications

Account Code: 41 Expendables

ICE, WATER, DRINKS - [3044] TIMOTHY M. COLEN
ICE AND DIWATER - [3044] TIMOTHY M. COLEN

2.02

9.85
2.24

TOTAL 09-9601-0006 FOR Expendables

Account Code: 43  Travel

TRAVEL - [3435] AMY L. ESTEY
TRAVEL  -{3044] TIMOTHY M. COLEN
TRAVEL - [2009] MARK M. HOWARD

TRAVEL - [2819] JOHN H. WHITAKER
TRAVEL - [3044] TIMOTHY M. COLEN
TRAVEL -[2478] ROBIN R. CLEMENS

12.09

1.00
101.20
3.00
54.92
120.96
100

TOTAL 09-9601-0006 FOR Travel

Account Code: 67 Meals

PERDIEM - [2478] ROBIN R. CLEMENS
PERDIEM -[2819] JOHN H. WHITAKER
MEALS - [3044] TIMOTHY M. COLEN
PER DIEM  -[3044] TIMOTHY M. COLEN
PER DIEM -[3435] AMY L. ESTEY

291.08

14.00
14.00
42.00
14.00
14.00

TOTAL 09-9601-0006 FOR Meals

98.00

TOTAL FOR: 09-9601-0006

*+ Confidential Business Information - Not for Release ***

407.60




Other Direct Cost Detail Report

ECOLOGY and ENVIRONMENT, INC.

By TDD/PAN Number
START Region 9
Table F -8
Contract Number; 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9601-0007 Site Name/Task Desc: NAVAJO TOXAPHENE
Removal Action/Investigation/Monitoring
Account Code: 06  Computer Usage
TOTAL 09-9601-0007 FOR Computer Usage 16.79
TOTAL FOR: 09-9601-0007 16.79
w* Confidential Business Information - Not for Release
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Contract Number: 68-W6-0010
Month Ending: 05/25/1996

{ ( f { { : { { { ( !
ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F -8

Voucher:

Date:

5

6/18/1996

TDD Number: 09-9601-0008

AccountCode: 06  Computer Usage

Site Name/Task Desc: DODSON BROTHERS OIL COMPANY
Removal Support (PRP/State)

TOTAL 09-9601-0008 FOR Computer Usage

TOTAL FOR: 09-9601-0008

=* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-wW6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORQ)
Removal Action/Investigation/Monitoring

AccountCode: 06  Computer Usage

TOTAL 09-9601-0009 FOR Computer Usage 7.14
Account Code: 43  Travel i
05/06/1996 BUSINESS CALL CAMERON MCDONALD - SUTTER CREEK, CA 05/06/1996 05/07/1996 25
05/06/1996 LODGING CAMERON MCDONALD - SUTTER CREEK, CA 05/06/1996 05/07/1996 42,90
05/06/1996 POV: 150 MILES SUTTER CREEK, CAMERON MCDONALD - SUTTER CREEK, CA 05/06/1996 05/07/1996 42,00
05/06/1996 INCIDENTALS CAMERON MCDONALD - SUTTER CREEK, CA 05/06/1996 05/07/1996 2.00
05/0711996 POV: 150 MILES SAN FRANCISCO, CAMERON MCDONALD - SUTTER CREEK, CA 05/06/1996 05/07/1996 42.00
05/07/1996 INCIDENTALS CAMERON MCDONALD - SUTTER CREEK, CA 05/06/1996 05/07/1996 1.00

TOTAL 09-9601-0009 FOR Travel 130.15
Account Code: 67 Meals
05/06/1996 PER DIEM CAMERON MCDONALD - SUTTER CREEK, CA 05/06/1996 05/07/1996 24.00
05/07/1996 PER DIEM CAMERON MCDONALD - SUTTER CREEK, CA 05/06/1996 05/07/1996 12.00

TOTAL 09-9601-0009 FOR Meals 36.00

TOTAL FOR: 09-9601-0009 173.29

- Confidential Business Information - Not for Release ***
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Contract Number: 68-W6-0010
Month Ending: 05/25/1996

{ { i [ { [ { { | ( | |

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 8
Table F-8

Voucher:

Date:

5
6/18/1996

TDOD Number: 09-9601-0010

Account Code: 06  Computer Usage

Site Name/Task Desc:  DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring

TOTAL 09-8601-0010 FOR Computer Usage

TOTAL FOR: 09-9601-0010

*+ Confidential Business information - Not for Release “**

168.00

168.00




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring
Account Code: 06  Computer Usage
TOTAL 09-9601-0011 FOR Computer Usage 806.96
Account Code: 07  Communications
MCI#74285681,2/15-3/14/96,B/D CALLING CARD LONG DISTANCE, SF OFC., 2/15-3114/96 - 29.36
MCI#74285681,2/15-3/14/96,B/D
TOTAL 09-9601-0011 FOR Communications 29.36
Account Code: 27  Subcontractor Service
604002-604007 09-9601-0011 AGS, INC. - 604002-604007 1,548.00
TOTAL 09-9601-0011 FOR Subcontractor Service 1,548.00
Account Code: 29 Postage & Delivery
#Q7809465 SHIPPPING CHARGES,4/8/96,LONG BEACH OFC-E&E CASMALIA RESOURCES,CASMALIA, CA. 47.20
AIRBORNE EXPRESS - #Q7809465
TOTAL 09-9601-0011 FOR Postage & Delivery 47.20
Account Code: 41 Expendables
SUPELCO, INC. METHONOL-1L, M-XYLENE,O-XYLENE,P-XYLENE ACOHOL - SUPELCO, INC. 156.92
SIGMA CHEMICAL COMPANY BUTANONE HPLC GRADE, TETRAHYDROFURAN HPLC GRADE - SIGMA CHEMICAL 53.01
COMPANY
04/17/1996 ICE FOR SAMPLE SHIPPING CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 4.46
04/18/1996 PHOTO VAC PAPER MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 04/17/1996 04/27/1996 5.38
04/25/1996 ELECTRONIC PARTS FOR NITRATEE MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 04/17/1996 04/27/1996 7.94
TOTAL 09-9601-0011 FOR Expendables 227.71
Account Code: 43  Travel
04/05/1996 PARKING TO P/UEQUIP CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 7.00
04/07/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 1.00
04/07/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 79.20
04/07/1996 GAS FOR RENTAL CAR CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 13.25
04/08/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 200
04/08/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 79.20
04/09/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 79.20
04/09/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 200
04/00/1996 BUSINESS PHONE CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 50
04/10/1996 HOTEL CYNTHIA A, JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 79.20
04/10/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 2.00
04/10/1996 BUSINESS PHONE CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 1.00
04/11/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 79.20
04/11/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 2.00
04/12/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 2.00
*** Confidential Business Information - Not for Release ™
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 05/25/1996

Voucher:

Date:

5
6/18/1996

TDD Number: 09-9601-0011

Account Code: 43  Travel

04/1211996
04/13/1996
04/13/1986
04/13/1996
04/14/1996
04/14/1996
04/15/1996
04/15/1996
04/16/1996
04/16/1996
04/16/1996
04/16/1996
04/17/1996
04/17/11996
04/17/1996
04/17/1996
04/17/1996
04/17/1996
04/18/1996
04/18/1996
04/18/1996
04/18/1996
04/18/1996
04/18/1996
04/18/1996
04/19/1996
04/19/1886
04/19/1996
04/19/1996
04/19/1996
04/19/1996
04/20/1996
04/20/1996
04/20/1996
04/20/1996
04/21/1996
04/21/1996
04/21/1996
04/21/1996
04/21/1996
04/22/1896
04/22/1996
04/22/1996
04/22/1996

HOTEL CYNTHIA A. JONES - SANTA MARIA, CA

HOTEL CYNTHIA A. JONES - SANTA MARIA, CA

GAS FORRENTALCAR CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA

HOTEL CYNTHIA A. JONES - SANTA MARIA, CA

INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA

HOTEL CYNTHIA A. JONES - SANTA MARIA, CA

LODGING WILL C. DUNCAN - SANTA MARIA, CA

HOTEL CYNTHIA A. JONES - SANTA MARIA, CA

INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA

LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
GAS FOR RENTAL CAR  CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA

LODGING WILL C. DUNCAN - SANTA MARIA, CA

INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
PARKING TO RETURN EQUIP CYNTHIA A. JONES - SANTA MARIA, CA
RENTAL CAR CYNTHIA A. JONES - SANTA MARIA, CA

GAS FOR RENTAL CAR CYNTHIA A. JONES - SANTA MARIA, CA
LODGING WILL C. DUNCAN - SANTA MARIA, CA

LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA

GASOLINE MICHAEL K SCHWENNESEN - SANTA MARIA, CA
LODGING WILL C. DUNCAN - SANTA MARIA, CA

LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA

GAS FOR RENTAL CAR  WILL C. DUNCAN - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA

LODGING WILL C. DUNCAN - SANTA MARIA, CA

GASOLINE MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA

LODGING WILL C. DUNCAN - SANTA MARIA, CA

INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING WILL C. DUNCAN - SANTA MARIA, CA

INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA

LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

~+ Confidential Business Information - Not for Release ***

Site Name/Task Desc:  CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/16/1996 04/26/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996
04/07/1996 04/17/1996
04/16/1996 04/26/1996
04/16/1996 04/26/1996
04/07/1996 04/17/1996
04/17/1996 04/27/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/16/1986 04/26/1996
04/17/1986 04/27/1996
04/17/1996 04/27/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996
04/1711996 04/27/1996
04/16/1996 04/26/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996
04/17/1996 04/27/1996
04/16/1996 04/26/1996
04/16/1996 04/26/1996
04/17/1996 04/2711996
04/1711996 04/27/1996
04/17/1996 04/27/1996
04/16/1996 04/26/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996
04/16/1996 04/26/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996

79.20
79.20
17.30
2.00
79.20
2.00
2.00
79.20
49.00
79.20
2.00
1.00
71.50
8.90

72.00
2.00
1.00
7.00

476.28

16.09

72.00

71.50
2.00
2,00

10.00

72.00

71.50
200
2.00

2117

71.50
2.00
2.00

72.00

22.94
2.00

71.50
2.00

72.00
2.00

72.00
2.00

71.50




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 8
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-8601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 43  Travel
04/23/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 04/17/1996 04/27/1996 2.00
04/23/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 72.00
04/23/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 2.00
04/23/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 04/17/1996 04/27/1996 71.50
04/24/1996 GAS FOR RENTAL CAR  WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 2414
04/24/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 2.00
04/24/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 04/17/1996 04/27/1996 200
04/24/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 04/17/11996 04/27/1996 71.50
04/24/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 72.00
04/25/1996 >TK-0162196658663 RANDY RANDALL - LOS ANGELES, CA 04/25/1996 04/25/1996 218.00
04/25/1996 [INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 04/17/1996 04/27/1996 2.00
04/25/1996 INCIDENTALS RANDY RANDALL - LOS ANGELES, CA 04/25/1996 04/25/1996 1.00
04/25/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 04/17/1996 04/27/1996 71.50
04/25/1996 PARKING RANDY RANDALL -LOS ANGELES, CA 04/25/1996 04/25/1996 12.00
04/25/1996 POV:LBO TO LAXTO LBO=40MI RANDY RANDALL - LOS ANGELES, CA 04/25/1996 04/25/1996 11.20
04/25/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 200
04/25/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 72.00
04/26/1996 [INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 1.00
04/26/1996 GAS FOR RENTAL CAR  WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 14.72
04/26/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 04/17/1996 04/27/1996 71.50
04/26/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 04/17/1996 04/27/1996 2.00
04/27/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 04/17/1996 04/27/1996 1.00
04/27/1996 GAS FOR RENTAL CAR  WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 14.00
04/27/1996 RENTAL CAR  WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 42218
04/27/1996 GASOLINE MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 04/17/1996 04/27/1996 22.80

TOTAL 09-9601-0011 FOR Travel 3,606.47
Account Code: 67 Meals
04/07/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 14.00
04/08/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 28.00
04/09/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 28.00
04/10/1996 PERDIEM CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 28.00
04/11/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 28.00
04/12/1996 PERDIEM CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 28.00
04/13/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 28.00
04/14/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 28.00
04/15/1996 PERDIEM CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1896 04/17/11996 28.00
04/16/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 28.00
04/16/1996 PERDIEM WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 14.00
04/17/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 04/17/1996 04/27/1996 14.00
04/17/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA 04/07/1996 04/17/1996 28.00
04/17/1996 PERDIEM WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 28.00
04/18/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 28.00
04/18/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 04/17/1996 04/27/1996 28.00

*=* Confidential Business Information - Not for Release ~**
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number:; 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Account Code: 67

Meals

04/19/1996
04/19/1996
04/20/1996
04/20/1996
04/21/1996
04/21/1996
04/22/1996
04/22/1996
04/23/1996
04/23/1996
04/24/1996
04/24/1996
04/25/1996
04/25/1996
04/25/1996
04/26/1996
04/26/1996
04/27/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

Account Code: 70
04/24/1996 TIRES FOR EPA1366 MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

WILL C. DUNCAN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
WILL C. DUNCAN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
WILL C. DUNCAN - SANTA MARIA, CA
WILL C. DUNCAN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
WILL C. DUNCAN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
WILL C. DUNCAN - SANTA MARIA, CA
WILL C. DUNCAN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
RANDY RANDALL - LOS ANGELES, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
WILL C. DUNCAN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

TOTAL 09-9601-0011

Contract Owned Vehicle Repair

TOTAL 09-9601-0011

TOTAL FOR:

«= confidential Business Information - Not for Release

09-9601-0011

Removal Action/Investigation/Monitoring

04/16/1996 04/26/1996
04/17/1996 04/27/1996
04/17/1996 04/27/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996
04/16/1996 04/26/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996
04/1711996 04/27/1996
04/16/1996 04/26/1996
04/16/1996 04/26/1996
04/1711996 04/27/1996
04/25/1996 04/25/1996
04/17/1996 04/27/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996

28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
18.00
28.00
14.00
14.00

04/17/1996 04/27/1996

872.00

253.17

FOR Contract Owned Vehicle Repair

283.17

7,390.87



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TOD Number: 09-9601-0012 Site Name/Task Desc:  SPARKS SOLVENT/FUEL PLUME
Removal Support (PRP/State)
Account Code; 06  Computer Usage
TOTAL 09-9601-0012 FOR Computer Usage 168.99
TOTAL FOR: 09-9601-0012 168.99
++ Confidential Business Information - Not for Release *™*
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-Ww6-0010 Voucher;
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9601-0013 Site Name/Task Desc:  SANDERS AVIATION
Preliminary Assessments
Account Code: 06  Computer Usage
TOTAL 09-9601-0013 FOR Computer Usage 57.35
Account Code: 07  Communications
MCI#74285681,2/15-3/14/96,B/D CALLING CARD LONG DISTANCE, SF OFC., 2/15-3/14/96 179.78
MCI#74285681,2/15-3/14/96,B/D
ATA&T CELL. LONG DISTANCE -AT&T 17.76
#0201859910 LONG DISTANCE SERVICE, SF OFC., 4/7/96 ALLNET/FRONTIER COMMUNICATIONS - #0201859910 17.63
TOTAL 09-9601-0013 FOR Communications 21517
Account Code: 29  Postage & Delivery
#Q9088656 SHIPPING CHARGES, 4/19/96, SF OFC.-E&E, TEMPE, AZ. AIRBORNE EXPRESS - #Q9088656 150.19
#Q7809465 SHIPPING CHARGES, 4/9/96, SF OFC.-DIANACHART INC.,DENVILLE, NJ AIRBORNE EXPRESS - 31.60
#Q7809465
#Q0088656 SHIPPING CHARGES, 4/20/96, SF OFC.-E&E, TEMPE, AZ.,AMY ESLEY AIRBORNE EXPRESS - #Q9088656 110.80
#Q9088656 SHIPPING CHARGES, 4/19/96, SF OFC.-PIANACHART, INC., DENVILLE, NJ AIRBORNE EXPRESS - 11.00
#Q9088656
TOTAL 09-9601-0013 FOR Postage & Delivery 303.59
Account Code: 41 Expendables
04/22/1996 STRESS DRINKS AMY L. ESTEY - TEMPE, AZ 04/22/1996 04/24/1996 221
04/22/1996 SAMP. SUPP.(ITEMIZED REC'TLOS AMY L. ESTEY - TEMPE, AZ 04/22/1986 04/24/1996 29.92
04/23/1996 STRESS DRINKS/SAMP SUPP AMY L. ESTEY - TEMPE, AZ 04/22/1996 04/24/1996 80.43
04/23/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ 04/22/1996 04/24/1996 82.22
04/23/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ 04/22/1996 04/24/1996 54.80
04/23/1996 ELECTRONIC SUPP FOR SAMP AMY L. ESTEY - TEMPE, AZ 04/22/1996 04/24/1996 6.85
04/24/1996 STRESS DRINKS AMY L. ESTEY - TEMPE, AZ 04/22/1996 04/24/1996 221
04/3011996 COOLER FOR STRESS DRINKS AMY L. ESTEY - TEMPE, AZ 04/29/1996 05/03/1996 16.01
04/30/1996 STRESS DRINKS AMY L. ESTEY - TEMPE, AZ 04/29/1996 05/03/1996 2793
04/30/1996 STRESS RELIEF ICE STEVEN WALDER - PHOENIX, AZ 04/29/1996 05/09/1996 1.69
04/30/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ 04/29/1996 05/03/1996 89.69
04/30/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ 04/29/1996 05/03/1996 90.94
04/30/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ 04/29/1996 05/03/1996 57.22
04/30/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ 04/29/1996 05/03/1996 34.07
05/02/1996 STRESS DRINKS AMY L. ESTEY - TEMPE, AZ 04/29/1996 05/03/1996 253
05/02/1996 OFFICE SUPPLIES AMY L. ESTEY - TEMPE, AZ 04/29/1996 05/03/1996 23.37
05/02/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ 04/29/1996 05/03/1996 25.64
05/02/1996 STRESS BEVERAGES AMY L. ESTEY - TEMPE, AZ 04/29/1996 05/03/1996 15.81
05/07/1996 SUPPLIES FOR SITE WORK STEVEN WALDER - PHOENIX, AZ 04/29/1996 05/09/1996 2240
05/08/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ 05/08/1996 05/09/1996 54.49
05/08/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ 05/08/1996 05/09/1996 10.57
TOTAL 09-9601-0013 FOR Expendables 731.00

*+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: (09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 43  Travel

04/22/1996 HOTEL FRANKH. CASTRO-WEHR - TEMPE, AZ

04/22/1996 >TK-4017773837810 FRANKH.CASTRO-WEHR - TEMPE, AZ
04/22/1996 TAXI TO AIRPORT FRANKH. CASTRO-WEHR - TEMPE, AZ
04/22/1996 LODGING AMY L. ESTEY - TEMPE, AZ

04/22/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ

04/22/1996 >TK-4011230023633 AMY L. ESTEY - TEMPE, AZ

04/22/1996 INCIDENTALS FRANKH. CASTRO-WEHR - TEMPE, AZ
04/22/1996 POV: 45 MILES OAKLAND AIRPOR  AMY L. ESTEY - TEMPE, AZ
04/23/1996 LODGING AMY L. ESTEY - TEMPE, AZ

04/23/1996 HOTEL FRANKH.CASTRO-WEHR - TEMPE, AZ

04/23/1996 [INCIDENTALS AMY L. ESTEY - TEMPE, AZ

04/23/1996 INCIDENTALS FRANKH. CASTRO-WEHR - TEMPE, AZ
04/24/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ

04/24/1996 TAXITO HOME FRANKH. CASTRO-WEHR - TEMPE, AZ
04/24/1996 INCIDENTALS FRANKH. CASTRO-WEHR - TEMPE, AZ
04/24/1996 PARKING AMY L. ESTEY - TEMPE, AZ

04/24/1996 RENTAL CAR AMY L. ESTEY - TEMPE, AZ

04/24/1996 POV: 45 MILES HOME FROMAIRP AMY L. ESTEY - TEMPE, AZ
04/29/1996 >TK-4011455774078 STEVEN WALDER - PHOENIX, AZ
04/29/1996 POV: LBO TO JW AIRPORT=20MI STEVEN WALDER - PHOENIX, AZ
04/29/1996 LODGING STEVEN WALDER - PHOENIX, AZ

04/29/1996 LODGING AMY L. ESTEY - TEMPE, AZ

04/29/1996 >TK-4011230023633 AMY L. ESTEY - TEMPE, AZ

04/2011996 POV:90 MILES RT TO AIRPORT AMY L. ESTEY - TEMPE, AZ
04/29/1996 >TK-4011456842569 STEVEN WALDER - PHOENIX, AZ
04/29/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ

04/20/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ

04/30/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ

04/30/1996 LODGING STEVEN WALDER - PHOENIX, AZ

04/30/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ

04/30/1996 LODGING AMY L. ESTEY - TEMPE, AZ

05/01/1996 LODGING STEVEN WALDER - PHOENIX, AZ

05/01/1996 LODGING AMY L. ESTEY - TEMPE, AZ

05/01/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ

05/01/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ

05/02/1996 LODGING STEVEN WALDER - PHOENIX, AZ

05/02/1996 LODGING AMY L. ESTEY - TEMPE, AZ

05/02/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ

05/02/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ

05/03/1996 LODGING STEVEN WALDER - PHOENIX, AZ

05/03/1996 RENTAL CAR AMY L, ESTEY - TEMPE, AZ

05/03/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ

05/03/1996 INCIDENTALS STEVEN WALDER - PHQENIX, AZ

05/03/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - TEMPE, AZ

=+ Confidential Business Information - Not for Release ***
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04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1986 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/03/1996
04/29/1996 05/03/1996
04/29/1996 05/03/1996
04/29/1996 05/09/1996
04/29/1996 05/03/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/03/1996
04/29/1996 05/03/1996
04/29/1996 05/09/1996
04/29/1996 05/03/1996
04/29/1996 05/03/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/28/1996 05/03/1996
04/29/1996 05/09/1996
04/29/1996 05/03/1996
04/29/1996 05/09/1996
04/29/1996 05/03/1996
04/29/1996 05/03/1996
04/20/1996 05/09/1996
04/29/1996 05/03/1996




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher:; 5
Month Ending: 05/25/1996 Date:  6/18/1996
TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 43  Travel

05/03/1996
05/04/1996
05/04/1996
05/05/1996
05/05/1996
05/06/19¢6
05/06/1996
05/07/1996
05/07/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996

POV:90 MILES RT TO AIRPORT AMY L. ESTEY - TEMPE, AZ
INCIDENTALS STEVEN WALDER - PHOENIX, AZ

LODGING STEVEN WALDER - PHOENIX, AZ

INCIDENTALS STEVEN WALDER - PHOENIX, AZ

LODGING STEVEN WALDER - PHOENIX, AZ

LODGING STEVEN WALDER - PHOENIX, AZ

INCIDENTALS STEVEN WALDER - PHOENIX, AZ
INCIDENTALS STEVEN WALDER - PHOENIX, AZ

LODGING STEVEN WALDER - PHOENIX, AZ

INCIDENTALS STEVEN WALDER - PHOENIX, AZ

LODGING STEVEN WALDER - PHOENIX, AZ

POV:45 MILES AIRPORT AMY L. ESTEY - TEMPE, AZ
>TK-4011239501089 AMY L. ESTEY - TEMPE, AZ
INCIDENTALS AMY L. ESTEY - TEMPE, AZ

LODGING AMY L.ESTEY - TEMPE, AZ

INCIDENTALS STEVEN WALDER - PHOENIX, AZ

PARKING STEVEN WALDER - PHOENIX, AZ

GASOLINE STEVEN WALDER - PHOENIX, AZ

RENTAL CAR STEVEN WALDER - PHOENIX, AZ

POV: JW AIRPORT TO LBO=20MI
PARKING AMY L. ESTEY - TEMPE, AZ

INCIDENTALS AMY L. ESTEY - TEMPE, AZ

Account Code: 50  Other Rental Costs

GE CAPITAL COMPUTER RENTAL - GE CAPITAL
04/24/1996 GENERATOR RENTAL AMY L. ESTEY - TEMPE, AZ

Meals

AMY L. ESTEY - TEMPE, AZ

FRANK H. CASTRO-WEHR - TEMPE, AZ
AMY L. ESTEY - TEMPE, AZ

FRANK H. CASTRO-WEHR - TEMPE, AZ
AMY L. ESTEY - TEMPE, AZ

FRANK H. CASTRO-WEHR - TEMPE, AZ
STEVEN WALDER - PHOENIX, AZ

AMY L. ESTEY - TEMPE, AZ

STEVEN WALDER - PHOENIX, AZ

AMY L. ESTEY - TEMPE, AZ

STEVEN WALDER - PHOENIX, AZ

AMY L. ESTEY - TEMPE, AZ

Account Code: 67

04/22/1996 PER DIEM
04/22/1996 PER DIEM
04/23/1996 PER DIEM
04/23/1996 PER DIEM
04/24/1996 PER DIEM
04/24/1996 PER DIEM
04/29/1996 PER DIEM
04/29/1996 PER DIEM
04/30/1996 PER DIEM
04/30/1996 PER DIEM
05/01/1996 PER DIEM
05/01/1996 PER DIEM

== Confidential Business Information - Not for Release ***

STEVEN WALDER - PHOENIX, AZ
POV: 45 MILES HOME FROM AIRP AMY L. ESTEY - TEMPE, AZ

TOTAL 09-9601-0013

TOTAL 09-9601-0013

04/29/1996 05/03/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
05/08/1996 05/09/1996
05/08/1996 05/09/1996
05/08/1996 05/09/1996
05/08/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
05/08/1996 05/09/1996
05/08/1996 05/09/1996
05/08/1996 05/09/1996

26,20
2.00
97.48
2.00
97.48
97.48
2.00
2.00
97.48
2,00
97.48
12.60
244.00
2.00
89.00
1.00
71.00
13.25
166.81
5.60
13.20
12.60
1.00

FOR Travel

04/22/1996 04/24/1996

4,075.17

414.75
38.84

FOR Other Rental Costs

04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/29/1996 05/09/1996
04/29/1996 05/03/1996
04/20/1996 05/09/1996
04/20/1996 05/03/1996
04/29/1996 05/09/1996
04/29/1996 05/03/1996

453.59

32.00
32.00
32.00
32.00
32.00
32.00
16.00
16.00
32.00
32.00
32.00
32.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDOD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 67 Meals

05/02/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
05/02/1996 PER DIEM AMY L. ESTEY - TEMPE, AZ
05/03/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
05/03/1996 PER DIEM AMY L. ESTEY - TEMPE, AZ
05/04/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
05/05/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
05/06/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
05/07/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
05/08/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
05/08/1996 PER DIEM AMY L. ESTEY - TEMPE, AZ
05/09/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
05/09/1996 PER DIEM AMY L. ESTEY - TEMPE, AZ

TOTAL 09-9601-0013 FOR Meals
Account Code: 29  Postage & Delivery

#Q9o088656 SHIPPING CHARGES, 4/12/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS - #Q9088656

TOTAL 09-9601-0013
Account Code: 50 Other Rental Costs
LEWIS & LEWIS ENTERPRISES GEO EXPLORER GPS, DCIPAGER - LEWIS & LEWIS ENTERPRISES

TOTAL 09-9601-0013

TOTAL FOR: 09-8601-0013

+++ Confidential Business Information - Not for Release
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04/29/1996 05/09/1996
04/29/1996 05/03/1996
04/29/1996 05/09/1996
04/29/1996 05/03/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
05/08/1996 05/09/1996
04/29/1996 05/09/1996
05/08/1996 05/09/1996

32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
16.00
16.00

704.00

11.00

FOR Postage & Delivery

11.00

372.20

FOR Other Rental Costs

372.20

6,923.07
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9601-0014 Site Name/Task Desc:  YAVAPAI PENTA POND
Removal Support (PRP/State)
1
Account Code: 06  Computer Usage
TOTAL 09-8601-0014 FOR Computer Usage 19.59
Account Code: 26  Outside Service
SPEEDWAY COPY SYSTEMS, INC. PHOTO DEVELOPMENT - SPEEDWAY COPY SYSTEMS, INC, 7.03
SPEEDWAY COPY SYSTEMS PHOTO DEV. - SPEEDWAY COPY SYSTEMS 628
04/23/1996 COPY ADEQ HPGLS FRANKH. CASTRO-WEHR - TEMPE, AZ 04/22/1996 04/24/1996 5.66
TOTAL 09-9601-0014 FOR Outside Service 18.97
Account Code: 29  Postage & Delivery
#Q6696686 SHIPPING CHARGES, 4/2/96, SF OFC.-EPA ERT, EDISON, NJ AIRBORNE EXPRESS - #Q6696686 6.70
TOTAL 08-9601-0014 FOR Postage & Delivery 6.70
TOTAL FOR: 09-9601-0014 45.26

** Confidential Business information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES
Removal Support (PRP/State)
Account Code: 26 Outside Service
SPEEDWAY COPY SYSTEMS, INC. PHOTO DEVEL - SPEEDWAY COPY SYSTEMS, INC. 154 .61
SPEEDWAY COPY SYSTEMS PHOTO DEV. - SPEEDWAY COPY SYSTEMS 2279
TOTAL 09-9601-0015 FOR Outside Service 177.40
TOTAL FOR: 09-9601-0015 177.40
** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date:  6/18/1996
TDD Number: (09-9601-0017 Site Name/Task Desc: AMERICAN CHROME ENGINEERING, INC.

Removal Support (PRP/State)

AccountCode: 07  Communications
MCI#74285681,2/15-3/14/96,B/D CALLING CARD LONG DISTANCE, SF. OFC., 2/15-3/14/96 - 2.07
MCI#74285661,2/15-3/14/96,B/D

TOTAL 09-9601-0017 FOR Communications 207

TOTAL FOR: 09-9601-0017 207

=+ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9601-0019 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.
Removal Action/Investigation/Monitoring
Account Code: 06 Computer Usage
TOTAL 09-9601-0019 FOR Computer Usage 95.99
Account Code: 26 Qutside Service
FROMEX SLIDE FILM PROCESSED - FROMEX 12.94
FROMEX 35MM SLIDE DUPS - FROMEX 81.46
TOTAL 09-9601-0019 FOR Outside Service 94.40
TOTAL FOR: 08-9601-0019 190.39

+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Vougcher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9601-0021 Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM
Preliminary Assessments
Account Code: 26  Outside Service
SPEEDWAY COPY SYSTEMS PHOTO DEV. - SPEEDWAY COPY SYSTEMS 1773
TOTAL 09-9601-0021 FOR Outside Service 17.73
TOTAL FOR: 09-8601-0021 17.73

** Confidential Business Information - Not for Release




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9602-0003 Site Name/Task Desc:  SANTA FE DERAILMENT - EL CAJON

Emergency Response

Account Code: 06  Computer Usage

TOTAL 09-9602-0003 FOR Computer Usage
Account Code: 26 Outside Service

SPEEDWAY COPY SYSTEMS PHOTO DEV. - SPEEDWAY COPY SYSTEMS
FROMEX 35MM SLIDE DUPS - FROMEX

FROMEX SLIDE FILM PROCESSED - FROMEX

FROMEX 35MM SLIDE DUP - FROMEX

118.87

67.40
30.31

6.47
20.84

TOTAL 09-8602-0003 FOR Outside Service
Account Code: 41 Expendables

PHOTO EXPRESS PRINTFILE -PHOTO EXPRESS

125.02

10.00

TOTAL 09-9602-0003 FOR Expendables

10.00

TOTAL FOR: 09-9602-0003

*+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher; 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUFPORT
General Project Management
Account Code: 06  Computer Usage
TOTAL 09-9602-0004 FOR Computer Usage 2,315.77
Account Code: 07  Communications
MCI#74285681,2/15-3/14/96,B/D LONG DISTANCE B/DOWN, 2/15-3/14/96, SF OFC. - MCI#74285681,2/15-3/14/96,B/D 682.33
MOBILE MEDIA PAGING SERVIES - MOBILE MEDIA 101 49
PACIFIC BELL PHONE SERVICE - PACIFIC BELL 277.90
PACIFIC BELL PHONE SERVICE - PACIFIC BELL 17436
STS SERVICE AREAPHONE -S8TS 48,58
STS SERVICE AREAPHONE -STS 44,65
#0201859910 LONG DISTANCE SERVICE, SF OFC., 4/7/96 ALLNET/FRONTIER COMMUNICATIONS - #0201859910 9.72
#415 777-2811 555 N 9158 TELEPHONE SERVICE, SF OFC., 420/96 PACIFIC BELL - #415777-2811 555 N 9158 106.70
L.A. CELLULAR CELLULAR PHONE FEES -L.A CELLULAR 52.00
LA. CELLULAR CELLULAR PHONE FEES -L.A. CELLULAR 5299
CELLULAR ONE CELL PHONE CHARGES - CELLULAR ONE 24217
TOTAL 09-9602-0004 FOR Communications 1,793.88

=+ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 8
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date:  6/18/1996
TOD Number: 09-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT
General Project Management
Account Code: 27  Subcontractor Service
604002-604007 09-9602-004 AGS, INC. - 604002-604007 5,758.04
TOTAL 09-9602-0004 FOR Subcontractor Service 5,758.04
Account Code: 29  Postage & Delivery
#Q9088656 SHIPPING CHARGES, 4/16/96, SF OFC.-ARLINGTON OFC. AIRBORNE EXPRESS - #Q9088656 5.00
5§79298010/004421103595 FEDERAL EXPRESS CORPORATION - §79298010 80.50
579298010/004421103584 FEDERAL EXPRESS CORPORATION - 579298010 40.50
579861163/007417162992 FEDERAL EXPRESS CORPORATION -579861163 6.50
#Q9088656 SHIPPING CHARGES, 4/17/96, LONG BEACH OFC.-MIE, INC., BILLERICA, MA. AIRBORNE EXPRESS - 8.70
#Q9088656
U.S. POSTMASTER POSTAGE -US POSTMASTER 108.37
QUICKSILVER FACTORING DEL. SERVICE - QUICKSILVER FACTORING 6.50
#Q7809465 SHIPPING CHARGES, 4/9/96, SF OFC.-ARLINGTON OFC. AIRBORNE EXPRESS - #Q7809465 6.70
#Q6696686 SHIPPING CHARGES, 4/4/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS - #Q6696686 7.65
#Q6696686 SHIPPING CHARGES, 4/3/96, LONG BEACH OFC.-MST MEASUREMENT SYS. WHEELING, IL. AIRBORNE 6.07
EXPRESS - #Q6696686
#Q6696686 SHIPPING CHARGES, 4/2/96, LONG BEACH OFC.-MIE, INC., BILLERICA, MA. AIRBORNE EXPRESS - 14.48
#Q6696686
#Q6696686 SHIPPING CHARGES, 4/2/9, LONG BEACH OFC.-SENSIDYNE, CLEARWATER, FL. AIRBORNE EXPRESS - 7.65
#Q6696686
#Q6696686 SHIPPING CHARGES, 4/2/96, LONG BEACH OFC.-HAZCO SERVICES, SANTA ANA, CA. AIRBORNE 46.51
EXPRESS - #Q6696686
TOTAL 09-9602-0004 FOR Postage & Delivery 345.13
Account Code: - 38  Copy Costs
71.03
TOTAL 09-9602-0004 FOR Copy Costs 71.03
Account Code: 41  Expendables
ALTAIR GASES & EQUIPMENT, INC. GAS CYLINDER - ALTAIR GASES & EQUIPMENT, INC. 15.47
#164844 (20) BOOKS,REC. 150 PG, 9.756 X 7.75 CITY BUSINESS PRODUCTS - #164844 369.89
SOFTMART, INC. LOTUS NOTES PASSPORT -SOFTMART, INC. 243.56
TOTAL 09-9602-0004 FOR Expendables 628.92
Account Code: 43  Travel
GAS -[2372] HOWARD F. EDWARDS 48.33
TRAVEL -[2478] ROBIN R. CLEMENS 37.05
GASOLINE - [1941) THOMPSON CHAMBERS 17.64
TOTAL 09-9602-0004 FOR Travel 103.02
Account Code: 50  Other Rental Costs
COMPUTERTIME, INC. COMPUTER RENTAL - ONE EXTRAWEEK - COMPUTERTIME, INC. 81.38
*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT
General Project Management
Account Code: 50  Other Rental Costs
(1)BUYOUT TOST4700CT320,700265 BUYOUT OF (1) TOST4700CT 320 ASSET #700265 TOSHIBA LAPTOP 2,995.00
COMPUTER, SF. OFC. ONE TIME VENDOR - (1)BUYOUT TOST4700CT320,700265
MAY'96 RENT MAY'96 RENT, SF OFC. KSW PROPERTIES - MAY'96 RENT 2,626.20
MAY'96 RENT MAY'96 RENT, STORAGE, LONG BEACH OFC. HARBOR BANK BUILDING - MAY'96 RENT 222450
TOTAL 09-9602-0004 FOR Other Rental Costs 7,927.08
Account Code: 70  Contract Owned Vehicle Repair
5 PARKING SPACES 5 PARKING SPACES AT $310.00/SPOT, SF OFC. AMPCO PARKING -5 PARKING SPACES 930.00
MAY'96 RENT PRKG,TX & OPR.EXPS MAY'96 RENT (3)PARKING SPACES, TAX & OPER.EXPENSES, SF OFC. NEW 450.00
YORK LIFE INSURANCE COMPANY - MAY'96 RENT,PRKG,TX & OPR.EXPS
MAY'96 RENT, PARKING MAY'96 RENT, 5 PARKING SPACES, SF OFC. CITYPARK - MAY'96 RENT, PARKING 1,125.00
04/30/1996 OIL,BRAKES,STEERING COLUMN REP ROBIN R. CLEMENS - SAN FRANCISCO, CA 04/30/1996 04/30/1996 87454
05/01/1996 REPAIRS TIMOTHY M. COLEN - SFO, CA 05/01/1996 05/01/1996 31252
TOTAL 09-9602-0004 FOR Contract Owned Vehicle Repair 3,692.06
TOTAL FOR: 09-9602-0004 2263493

=+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9602-0005 Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM
Removal Action/Investigation/Monitoring
Account Code: 06  Computer Usage
TOTAL 09-9602-0005 FOR Computer Usage .26
Account Code: 07 Communications
MCH#74285681,2/15-3/14/96,B/D CALLING CARD LONG DISTANCE, SF OFC., 2/15-3/14/96 - 23.38
MCIH#74285681,2/15-3/14/96,B/D
TOTAL 09-9602-0005 FOR Communications 23.38
Account Code: 26 Outside Service -
SPEEDWAY COPY SYSTEMS PHOTO DEV. - SPEEDWAY COPY SYSTEMS 56.26
TOTAL 08.9602-0005 FOR Outside Service 56.26
TOTAL FOR: 09-9602-0005 79.90
=== Confidential Business Information - Not for Release ™
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date:  6/18/1996
TDOD Number: 09-9602-0006 Site Name/Task Desc: ELECTRITE ASSESSMENT
Preliminary Assessments
Account Code: 07  Communications
CELLULAR ONE CELL PHONE CHARGES -CELLULAR ONE 21.15
TOTAL 09-9602-0006 FOR Communications 21.15
Account Code: 29  Postage & Delivery
QUICKSILVER FACTORING DEL. SERVICE - QUICKSILVER FACTORING 14.95
TOTAL 09-9602-0006 FOR Postage & Delivery 1495
TOTAL FOR: 09-9602-0006 36.10

**= Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9602-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION

Preliminary Assessments

Account Code: 06  Computer Usage

TOTAL 09-9602-0007 FOR Computer Usage
Account Code: 26 Qutside Service
SPEEDWAY COPY SYSTEMS PHOTO DEV. - SPEEDWAY COPY SYSTEMS

TOTAL 09-9602-0007 FOR Outside Service
Account Code: 41 Expendables

ENVIRONMENTAL INSTRUMENTS LEAS SAMPLING AUGER CORE KIT - ENVIRONMENTAL INSTRUMENTS LEAS
VWR SCIENTIFIC DDDD - VWR SCIENTIFIC
VWR SCIENTIFIC DEINONIZED WATER, METHANOL PEST. - VWR SCIENTIFIC

TOTAL 09-9602-0007 FOR Expendables
Account Code: 43  Travel
TRAVEL -[2819] JOHN H. WHITAKER

TOTAL 09-9602-0007 FOR Travel
TOTAL FOR: 09-9602-0007

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9603-0001 Site Name/Task Desc: GREY EAGLE MINE SITE
Preliminary Assessments
Account Code: 06  Computer Usage
TOTAL 09-9603-0001 FOR Computer Usage 159.53
Account Code: 27  Subcontractor Service
604002-604007 09-9603-0001 AGS, INC. - 604002-604007 41925
TOTAL 09-9603-0001 FOR Subcontractor Service 419.25
Account Code: 41 Expendables
HACH CO. CYANIDE REAGENT PILLOWS - VARIOUS, FUNNEL, HEXABER PILLOWS -HACH CO. 69.07
04/16/1996 WATER/SHOVELUTROWELS/GLOVES JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 49.51
04/18/1996 HIP WADER BOOTS (2 PAIR) JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 74.97
TOTAL 09-9603-0001 FOR Expendables 193.55
Account Code: 43  Travel
TRAVEL -[3731] JAY J. GUEVARRA 35.84
04/16/1996 QUART OF OIL  JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 2.00
04/16/1996 FUEL FOR TAT VEHICLE JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 4350
04/16/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 2.00
04/16/1996 LODGING JAY J GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 28.08
04/16/1996 GAS FOR RENTAL VEHICLE JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 19.25
04/16/1996 BRIDGE TOLL JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 1.00
04/16/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 2,00
04/16/1996 LODGING JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 28.08
04/17/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 2.00
04/17/1996 LODGING JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 28.08
04/17/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 2.00
04/17/1996 LODGING JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 28.08
04/18/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 2.00
04/18/1996 LODGING JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 28.08
04/18/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 2,00
04/18/1996 LODGING JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 28.08
TOTAL 09-9603-0001 FOR Travel 282.07
Account Code: 50  Other Rental Costs
LEWIS & LEWIS ENTERPRISES GEOEXPLORER GPS UNIT - LEWIS & LEWIS ENTERPRISES 278.85
TOTAL 09-9603-0001 FOR Other Rental Costs 278 85
Account Code: 67 Meals
04/16/1996 PERDIEM JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 24.00
04/16/1996 PERDIEM JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 24.00
04/17/1996 PERDIEM JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 24.00
04/17/1996 PER DIEM JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 24.00
04/18/1996 PER DIEM JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 2400

*** Confidential Business Information - Not for Release ™




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date:  6/18/1996
TDD Number: 09-9603-0001 Site Name/Task Desc: GREY EAGLE MINE SITE
Preliminary Assessments
Account Code: 67  Meals
04/18/1996 PERDIEM JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 24.00
TOTAL 09-9603-0001 FOR Meals 144.00
TOTAL FOR: 09-9603-0001 1,477.25

** Confidential Business Information - Not for Release ™
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9603-0004 Site Name/Task Desc:  SIMS/RIMS COORDINATION W/OES/CAL-EPA
General Technical Support
Account Code: 43  Travel
TRAVEL -[2175] CAMERON MCDONALD 2364
TOTAL 09-9603-0004 FOR Travel 23.64
TOTAL FOR: 09-9603-0004 2364

* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TOD Number: 09-9603-0005 Site Name/Task Desc: ~ WILMINGTON SITE(S) REVIEW
Preliminary Assessments
Account Code: 29  Postage & Delivery
579861163/006425983060 FEDERAL EXPRESS CORPORATION - 579861163 10.00
TOTAL 09-9603-0005 FOR Postage & Delivery 10.00
TOTAL FOR: 09-9603-0005 10.00
w+ Confidential Business information - Not for Release **
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9604-0001 Site Name/Task Desc:  SHELL REFINERY FIRE/EXPLOSION

Oil Spill Response

Account Code: 06  Computer Usage

TOTAL 09-9604-0001 FOR Computer Usage

Account Code: 43 Travel
TRAVEL -[3731] JAY J. GUEVARRA
TOTAL 09-9604-0001 FOR Travel

TOTAL FOR: 09-9604-0001

=+ confidential Business Information - Not for Release ***

8.68

15.56

15.56

2424




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 08-9604-0002 Site Name/Task Desc: MONTGOMERY PASS
Emergency Response
Account Code: 06  Computer Usage
TOTAL 09-9604-0002 FOR Computer Usage 24,06
Account Code: 27 Subcontractor Service
604002-604007 09-9604-0002 AGS, INC. - 604002-604007 1,058.16
TOTAL 09-9604-0002 FOR Subcontractor Service 1,058.16
TOTAL FOR: 09-9604-0002 1,082.22

== Confidential Business Information - Not for Release ™
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9604-0003 Site Name/Task Desc:  CELTOR CHEMICAL WORKS

Account Code: 06  Computer Usage

TOTAL
Account Code: 26  Outside Service
04/22/1996 MAP COPIES FOROSC JOHN H, WHITAKER - HOOPA, CA
TOTAL
Account Code: 27  Subcontractor Service
604002-604007 09-9604-0003 AGS, INC. - 604002-604007
TOTAL

Account Code: 41 Expendables
04/2011996 ZIPLOCKS/TRASH BAGS/ICE JAY J. GUEVARRA - HAPPY CAMP, CA

TOTAL
Account Code: 43  Travel

TRAVEL - [2478] ROBIN R. CLEMENS
04/19/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA
04/19/1996 LODGING JAY J. GUEVARRA - HAPPY CAMP, CA
04/19/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA
04/19/1996 LODGING JOHN H. WHITAKER - HOOPA, CA
04/2011996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA
04/20/1996 LODGING JAY J. GUEVARRA - HAPPY CAMP, CA
04/20/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA
04/20/1996 LODGING JOHN H. WHITAKER - HOOPA, CA
04/21/1996 FUEL FOR TAT VEHICLE JAY J. GUEVARRA - HAPPY CAMP, CA
04/21/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA
04/211996 LODGING JAY J. GUEVARRA - HAPPY CAMP, CA
04/211996 LODGING JOHN H. WHITAKER - HOOPA, CA
04/21/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA

Preliminary Assessments

09-9604-0003

09-9604-0003

09-8604-0003

09-8604-0003

04/22/1996 RENTAL CAR (RETURNED BY K. MAH JOHN H WHITAKER - HOOPA, CA

04/22/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA
04/22/1996 LODGING JAY J, GUEVARRA - HAPPY CAMP, CA
04/22/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA
04/22/1996 LODGING JOHN H. WHITAKER - HOOPA, CA

04/23/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA
04/23/1996 GAS FOR EPA VEHICLE JOHN H. WHITAKER - HOOPA, CA
04/23/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA

TOTAL

Account Code: 67 Meals

04/19/1996 PER DIEM JAY J. GUEVARRA - HAPPY CAMP, CA
04/19/1996 PER DIEM JOHN H. WHITAKER - HOOPA, CA

++ Confidential Business Information - Not for Release ***

09-9604-0003

FOR Computer Usage

04/16/1996 04/23/1996

182.87

.50

FOR Outside Service

50

209.62

FOR Subcontractor Service

04/16/1996 04/23/1996

209.62

29.08

FOR Expendables

04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1896 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996

20.08

1295
200
49.50
2.00
49.50
2.00
49.50
2,00
49.50
4.50
2,00
54.00
54.00

24278
2.00
54.00
2,00
200
45.10
2.00

FOR Travel

04/16/1996 04/23/1996
04/16/1996 04/23/1996

776.33

28.00
28.00




ECOLOGY and ENVIRONMENT, INC.
Qther Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number:; 68-w6-0010 Voucher: B)
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9604-0003 Site Name/Task Desc: CELTOR CHEMICAL WORKS
Preliminary Assessments

Account Code: 67 Meals
04/20/1996 PER DIEM JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 28.00
04/20/1996 PER DIEM JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 28.00
04/21/1996 PERDIEM JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 28.00
04/21/1996 PER DIEM JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 28.00
04/22/1996 PER DIEM JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 28.00
04/22/1996 PER DIEM JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 28.00
04/23/1996 PER DIEM JAY J. GUEVARRA - HAPPY CAMP, CA 04/16/1996 04/23/1996 2800
04/23/11996 PER DIEM JOHN H. WHITAKER - HOOPA, CA 04/16/1996 04/23/1996 28.00

TOTAL 09-9604-0003 FOR Meals 280.00

TOTAL FOR: 09-9604-0003 1,478.40

== Confidential Business Information - Not for Release "™

¢ ¢ ¢ ¢ (¢ € ¢ ¢ ¢ ¢ ¢ 4 ¢« ¢ ¢ ¢ ¢  «  C ¢ « «




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date:  6/18/1996
TDD Number: 09-9604-0004 Site Name/Task Desc:  ASYLUM SLOUGH - EMERG. RESP.
Emergency Response
Account Code: 06  Computer Usage
TOTAL 09-9604-0004 FOR Computer Usage 16.61
Account Code: 43  Travel
TRAVEL -[2703] PETER D. LAWRENCE 2443
TRAVEL -[2478] ROBIN R. CLEMENS 28.47
TRAVEL -[2478] ROBIN R. CLEMENS 4.00
TRAVEL - [3044] TIMOTHY M. COLEN 60.90
TOTAL 09-9604-0004 FOR Travel 117.80
Account Code: 67 Meals
PER DIEM -[2478] ROBIN R. CLEMENS 64.00
MEALS - [3044] TIMOTHY M. COLEN 64.00
TOTAL 09-9604-0004 FOR Meals 128.00
TOTAL FOR: 09-9604-0004 262.41

~+ Confidential Business {nformation - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: S
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT

Quality Management Plan Activities

Account Code: 06  Computer Usage

TOTAL 09-9604-0005 FOR Computer Usage

151.92

TOTAL FOR: 09-9604-0005

=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date:  6/18/1996
TDD Number: (09-9604-0006 Site Name/Task Desc:  START EQUIPMENT MANAGEMENT

Account Code: 06  Computer Usage

TOTAL 09-9604-0006

Account Code: 43 Travel

05/06/1996 GAS FOR EPA VEHICLE WILL C. DUNCAN - SANTA MARIA, CA
05/09/1996 OILFOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA
05/09/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA

TOTAL 09-9604-0006

AccountCode: 70  Contract Owned Vehicle Repair

05/09/1996 TRANSMISSION & ALIGNMENT  ROBIN R. CLEMENS - SAN FRANCISCO, CA
05/10/1996 OIL, TUNE-UP,BELTS &GASKETS ROBIN R. CLEMENS - SAN FRANCISCO, CA
05/13/1996 OIL,TIE RODS,BRAKE FLUSH ROBIN R. CLEMENS - SAN FRANCISCO, CA

TOTAL 09-9604-0006
TOTAL FOR:

= Confidential Business information - Not for Release ***

Equipment Management Plan

FOR Computer Usage

09-9604-0006

04/16/1996 04/26/1996
05/09/1996 05/09/1996
05/09/1996 05/09/1996

40.20

49.42
541
20.00

05/09/1996 05/09/1996
05/10/1996 05/10/1996
05/13/1996 05/13/1996

74.83

147.22
495.65
307.58

FOR Contract Owned Vehicle Repair

950.45

1,065.48




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number; 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date;: 6/18/1996
TDD Number: 09-9604-0008 Site Name/Task Desc:  START COMPUTER SUPPORT
General Project Management
Account Code: 06  Computer Usage
TOTAL 09-8604-0008 FOR Computer Usage 27524
TOTAL FOR: 09-9604-0008 275.24

= Confidential Business Information - Not for Release ***
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Contract Number: 68-W6-0010
Month Ending: 05/25/1936

{ { { { l { { (

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Voucher:
Date:

]
6/18/1996

TDD Number: 09-9604-0012

Account Code: 06  Computer Usage

Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
General Technical Support

TOTAL 09-9604-0012 FOR Computer Usage

15.60

TOTAL FOR: 09-8604-0012

« Confidential Business Information - Not for Release ***

15.60




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 8
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date: 6/18/1996
TDD Number: 09-9605-0001 Site Name/Task Desc:  R.C. BAXTER
Preliminary Assessments
Account Code: Computer Usage
TOTAL 09-9605-0001 FOR Computer Usage 21.40
TOTAL FOR: 09-9605-0001 21.40
=+ Confidential Business Information - Not for Release **
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 5
Month Ending: 05/25/1996 Date:  6/18/1996
TOD Number: 09-9605-0002 Site Name/Task Desc:  NGWA - OUTDOOR CONFERENCE
Training

Account Code: 06  Computer Usage

TOTAL 09-89605-0002 FOR Computer Usage 6.73
Account Code: 43 Travel
05/12/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 50
05/12/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 .50
05/12/1996 TAX! ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 450
05/121996 POV: HOME TO LAX=12MI ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 3.36
05/12/1996 >TK-0162197322652 ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 121.00
05/12/1996 INCIDENTALS ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 1.00
05/13/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 50
05/13/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 50
05/13/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 50
05/13/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 50
05/13/1996 INCIDENTALS ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 200
05/13/1996 LODGING ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 64.80
05/14/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 50
05/14/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 50
05/14/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 50
05/14/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 50
05/14/1996 INCIDENTALS ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 2.00
05/14/1996 LODGING ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 64.80
05/14/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 50
05/1511996 POV: LAX TO HOME 12Ml  ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 3.36
05/15/1996 INCIDENTALS ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 2.00

TOTAL 09-9605-0002 FOR Travel 27432
Account Code: 67  Meals
0511211996 PERDIEM ERIC HAMRICK - LAS VEGAS, NV 05/12/1936 05/15/1996 16.00
05/13/1996 PERDIEM ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 32.00
05/14/1996 PER DIEM ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 32,00
05/15/1996 PERDIEM ERIC HAMRICK - LAS VEGAS, NV 05/12/1996 05/15/1996 32.00

TOTAL 09-9605-0002 FOR Meals 112.00

TOTAL FOR: 09-9605-0002 393.05

TOTALFOR:  START Region 9 L 346,120.ﬂ

= Confidential Business Information - Not for Release ***




